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Executive Summary 

 

Outcome Budget of the Department of Energy is the mirror which reflects  the real picture of activities 

in various fields as per the Plan outlays for a specific period (financial year 2014-15). The document 

also highlights the objective along with financial and physical targets, various milestones and risk 

factors. In nutshell the overall activities of Government in Energy Department are  reflected through 

this document passing information to the people for their general awareness.  

 

OUTCOME BUDGET 2014-15 CONSISTS OF THE FOLLOWING CHAPTERS 

 

Chapter-I:  A brief introductory note on the functions of the Department, organizational set up, 

planning and policy frame-work and programmes / schemes being implemented by the Department.  

Chapter-II:  Contains in a tabular format indicating details of financial outlays, projected physical 

outputs and projected outcomes for 2014-15 under Plan and Non-Plan. 

Chapter-III:  Reform measures and policy initiatives taken by the Department. 

Chapter-IV: The physical and financial achievements of 2012-13 & 2013-14 against the target  so fixed 

is reflected in tabular form.  

Chapter-V: It contains financial review covering overall trends in expenditure vis-à-vis budget estimate 

and revised estimates in the previous years, budget estimates of the current financial year. 

Chapter-VI:  Highlights the outlay provided for the scheme benefiting Women and SC& ST groups 

along with corresponding physical output. 

 

IMPLEMENTATION, MONITERING AND EVALUATION MECHANISM: 

The Department of Energy lays considerable emphasis on systematic monitoring of Projects executed 

under various schemes. At the level of Government monitoring Units operate either under the 

Chairmanship of Principal Secretary, Energy Department and other members are  Additional Secretary, 

Joint Secretary, Engineer-in-Chief and Chief Engineers of Department of Energy.  The field level 

monitoring Units operate either under the Chairmanship of District Collector or by the Head of the 

field establishment.  

Each project has its internal monitoring unit headed by an officer or the Executive Engineer-in-Charge, 

who reviews the progress of the work on regular basis and keeps informed the Heads of the  

Department through the monthly progress report.  
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The process followed is given below: 

1. Data compilation and transmission: 

The data or information from field level are collected and sent to the monitoring unit either at the 

Government level or at the district level, as the case may be, at periodical intervals or as and when 

required.  

2. Review Meetings:  

The State level Plan review meetings with Project Executing officials and officials otherwise related 

with the projects are being held regularly under the Chairmanship of Principal Secretary, Energy 

Department  in which various problems / obstacles / and issues relating to progress of the projects are 

discussed and important decisions are taken. Besides, the progress of projects is also reviewed by 

Hon’ble Chief Minister and other senior officials of State and Central Government. Similarly, project 

level review meetings are also held at regular intervals by the project heads.  

3. Field Visits: 

Senior officers of the department including Principal Secretary, Engineer-in-Chief of Energy 

Department make field visits to monitor the progress of the work. In these  visits,  they meet the field 

officials, review their works and discuss about the project. They issue necessary instruction to the field 

officials for smooth implementation of the projects.  

The funding Agencies and Government of India officials also at times make field visits  and review the 

progress of work.  

4. Inbuilt monitoring mechanism contained in the guidelines of each scheme ensures 

achievement of the objectives of the scheme.  

5. The Department of Energy is committed to introduce e-Governance system in phased manner 

in order to improve efficiency in office. 

6. Public Information System: 

(i) Creating awareness about the programmes of the Department.  

•  Annual Report and Annual Activity report containing physical and financial achievements 

of schemes are being published each year for wide circulation for information of general 

public and people’s representatives. 

•  Public Sector Undertakings of the State Government involved in generation, distribution 

and transmission of electricity such as O.H.P.C., O.P.G.C., GRIDCO / OPTCL and the 

Autonomous Authority OERC publish their annual report for general information. 

(ii) Ensuring transparency in the implementation of the programme in the field level.  
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•  The Department has developed its website with url//. www.Odisha.gov.in/energy   for 

display of information useful to  public.  

•  To bring about reform in the procurement process, an “e-procurement Mission” has been 

formed in Works Department by bringing in officers from all the engineering departments. 

The website with the URL http:/www.tenderodisha.govt. in has been launched containing 

activities ranging from invitation of N.I.T. / I.F.B. to award contract. This will help in cutting 

down the processing line, eliminates  the possibility of tampering and introduces  uniform 

evaluation.   

Since the schemes of the Energy Department are implemented at various levels such as District level,, 

Block level and village level through various executing agencies;  while floating tender those executing 

agencies float tender by publishing in news papers and through the process of e-procurement.  

Various schemes implemented in this department are either executed by the Public Sector 

Undertaking like Odisha Power Transmission Corporation Ltd. / GRIDCO or by the Distribution 

Companies operating in the State. The executing agencies are to perform this works as per the scheme 

guidelines and guidelines framed by Government or by the Odisha Electricity Regulatory Commission.  

(iii) Encouraging participation of the people in the development process and promoting the social 

audit and accountability. 

People’s participation being the bed rock of democracy, the participation of public in the sector of 

Energy has much relevance in the present context. Since energy is the basic need of modern society in 

all sphere of development, the active participation of people in the system of Energy administration 

denotes to a policy of good governance and transparency in administration. Keeping in view,  the 

Electricity Act, 2003  incorporates many of the principles of good governance initiated by Government 

of Odisha. The main objective of the Act includes protecting interest of consumers, ensuring 

transparency and decentralizing management of distribution through local self Government bodies 

and user associations. Section 13 of the Act provides for franchise operation in distribution to 

encourage public participation in power distribution and as per Section 14 they are exempted from 

having license for distribution.  

Section 42 (5,6,7 and 8) and 181 provide for establishment of Grievances Redressal Forum by the 

Distribution licences and appointment of Ombudsman by the State Electricity Regulatory Commission 

to redress consumer grievances.  

Section 57 of the Act provides a minimum standard of performance for the licences to be specified in 

consultation with licensee and persons likely to be affected and compensation to be paid for violation 

of the same to the customer.  

The Electricity Act, 2003 also provides for appointment of Central and State Level Advisory Committee 

which comprise of representative of consumers and N.G.O who advise Centre and State Electricity 

Regulatory Commission on sensitive issues.  

Besides, various coordination Committees, Advisory Committees as per the provisions of the 

Electricity Act in vogue are working at state level and  district level adding to improvement in power 
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sector of the State. The OERC is also committed to encouraging and fostering people’s participation in 

the regulatory process. This is the need of the hour and for bright future of power sector in the State. 

 

Chapter I 

Introduction 

 

1.0 Introduction 

1.1 Overview of the Energy Sector in the State 

 

The Department of Energy was 

created on the 24th April, 1990 

consequent upon bifurcation of 

the then Irrigation and Power 

Department. Electricity is one of 

the prime needs for both the 

economic development as well as 

for the overall well-being of the 

people. Increase in power 

generation has cascading effect in 

all sectors leading to increased 

growth particularly in Industry, 

Agriculture and other ancillary 

trade and business activities.  

The objective of the Government 

is to become self-sufficient in 

Power Generation. The State of 

Odisha has the distinction of being the first State in the country for ushering in sweeping reforms in 

power sector. The objective of the power sector reforms is to provide consumers with reasonable, 

reliable and quality supply of power.   

The subject assigned to the Department as per Odisha Government Rules of Business (corrected up to 

01.01.1993) is as follows.  

1. Administration of the Indian Electricity Act, 1910 and the Rules made there-under, i.e., grant 

of licence for electricity supply and inspection of electrical installations. 

2. Administration of the Electricity (Supply) Act, 1948 

3. Water (Hydro) Power 

4. State Electricity Boards 

5. Preparation, Construction, maintenance and operation of Government Electrical Schemes, 

Hydro or Thermal Stations and construction of such transmission lines and distribution 

Total Geographical area:   155,707 sq Km 

Total Population (2011):  4.19 crores 

Total No of Villages:  51313 

Un-inhabitant Village:  3636 

Rural Electrification:  93.7% 

Total Consumers (July 2014): 5263425 

Per Capita Consumption of electricity:  

Odisha (2013-14):  1145 Kwh 

 India(2012-13):  917.18 Kwh 

Total Generation Capacity (2013-14):4845 Mw  
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systems, sub-stations, etc., connected therewith as are not transferred to the State Electricity 

Board.  

6. Making out rate for sale of power generated by Government installations.  

7. All matters relating to energy oriented works of the Dam Projects after the point of generation 

in-ordination with Irrigation Department.  

8. Thermal Power Projects.         

                                                               

                             

                                                          Figure 1 Demand supply situation in power sector in Odisha 

                     

9. All matters relating to land acquisition, land reclamation, re-settlement in connection with the 

Projects pertaining to the Department.  

10. All matters relating to Upper Indravati Hydro Electric Project.  

 In the event of implementation of Odisha Electricity Reform Act, 1995 (Odisha Act 2 of 1996) the 

power sector in Odisha has been restructured and hence an amendment proposal for addition and 

alteration of power and function of the Energy Department has been sent to the Government for their 

consideration. 

1.2 Entity Diagram  
 

The Department is headed by the Principal Secretary and assisted by the Special Secretary, Additional 

Secretary, Financial Advisor, Joint Secretary, Under Secretary and other officials.  

• The Department of Energy is functioning with 3 Heads of Department i.e 

 (i) EIC(Elect)-cum-PCEI, Odisha, Bhubaneswar 

 (ii) CEI (T&D)-Odisha, Bhubaneswar. 

 (iii) CEI (P)-cum-CEI(G), Odisha, Bhubaneswar.   .  

• The functions of the Department are carried out through following Organisations / Wings, 

Public Sector Undertakings: 

o Odisha Power Generation Corporation (OPGC) 
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o Odisha Hydro Power Corporation (OHPC) 

o GRID Corporation of Odisha (GRIDCO) 

o Odisha Power Transmission Corporation Ltd. (OPTCL) 

• Distribution Companies (Utilities) engaged in electricity distribution system. 

o Central Electricity Supply Utilities (CESU) 

o Western Electricity Supply Company (WESCO) 

o Northern Electricity Supply Company (NESCO) 

o Southern Electricity Supply Company (SOUTHCO) 

Besides, with enactment of Odisha Electricity Reform Act, 1995, an independent Electricity Regulatory 

Commission has been established with an objective to create conducive atmosphere for development 

in power industry in the State. OERC works as facilitator among the producer, distributor and 

consumer of energy in the State and also act as a regulator in the field of energy administration by 

issuing license for transmission and distribution by fixing and regulating tariff, encouraging private and 

public participation in the system. 

The organizational chat of Energy Department, Odisha, Bhubaneswar and structural electricity sector 

in Odisha after reforms re-structuring and privatization is depicted in a diagram form in Figure-2 

Odisha Power Sector-Entity Relationship Diagram. 

 

Figure 2 Odisha Power Sector: Entity Relationship Diagram 
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1.2.1 Central PSUs in the state and Linkages 

The state public sector undertakings (SPSUs) in the power sector such as GRIDCO ltd. Odisha Power 

Transmission Corporation Ltd. (OPTCL), Odisha Hydro Power Corporation Ltd. (OHPC), and Odisha 

Thermal Power Corporation Ltd (OTPCL) are actively developing linkages with the respective Central 

Public Sector Undertakings such as Power Grid Corporation of India Ltd. (PGCIL), NTPC Ltd., NHPC Ltd., 

BHEL, Power Finance Corporation Ltd. (PFC), Rural Electrification Corporation Ltd. (REC) and PTC India 

Ltd.   However, there is no budgetary linkage with central PSU in the state as on date. 

1.2.2 Department and Various Wings 

 

The Department of Energy, Government of Odisha, which is entrusted with the work of 

administration of all Act and Rules pertaining to Power Sector, implementation of Policy decisions of 

Government of Odisha, Government of India and the rulings of Electricity Regulatory Commission 

functions of State and National level is headed by the Principal Secretary, assisted by Additional 

Secretary, Joint Secretary, Financial Advisor and other ministerial staff.  

 

1.2.2.1    Electrical Inspectorate 

Besides, the Engineer-in-Chief (Electricity) Cum Principal Chief Electrical Inspector, Odisha, 

Bhubaneswar is the administrative head of Electrical inspectorate and project wings of Energy 

Department. The Chief Electrical Inspector, Transmission and Distribution (T&D) and Chief Engineer 

(Projects)-Cum-Chief Electrical Inspection (Generation) are under the administrative control of E.I.C. 

(Electricity). The total strength of Electrical Engineers under the administrative control of E.I.C. 

(Electricity) is as follows:  

 

EIC(Electricity)-cum-PCEI - 01 

Chief Engineers    - 06 

Superintending Engineers  - 09 (Level-I)  

Superintending Engineers  - 06 (Level-II) 

Executive Engineers   - 49 

Deputy Executive Engineers - 17 

Asst. Executive Engineers - 127 

Asst. Engineers    - 61 

 

Functions of the Inspectorate: The office of the E.I.C. (Elec.) –Cum-PCEI, Odisha, Bhubaneswar has the 

responsibilities to plan and develop the safety procedures, manage safety of electrical installations of 

the state and collection of revenue on electricity duty, electrical inspection, monitoring and 

implementation of Small Hydro Projects, Rural Electrification etc. It has also been declared as State 

Designated Agency (SDA) by the State Government to coordinate, Regulate and Enforce Provision of 

Energy Conservation Act, 2001 in the State.  

 

In order to improve the Electricity supply condition and to reduce the Technical and Commercial loss 

in Power Sector and to punish the people as per the prevailing law involved in the electricity theft, the 

State Government have till date established 34 Electricity Police Station.   
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1.2.3 State Public Sector Undertakings 

The Odisha Electricity Reform Act, 1995 has resulted in unbundling and corporatisation of the State 

Electricity Board and Odisha has been the first state in the country to undertake such reform measure 

to enhance the transparency and 

accountability, enhance quality 

and reliability and attempt to 

increase generation capacity, 

distribution out-reach through 

private sector participation.   

1.2.3.1   Odisha Power 

Generation 

Corporation 

Odisha Power Generation 

Corporation Limited (OPGC) was incorporated on November 14, 1984. OPGC started as a wholly 

owned Government Company of the State of Odisha with the main objective of establishing, operating 

& maintaining Thermal power generating station. 

In the pursuit of its objective, OPGC established IB Thermal Power Station having two units of 210 MW 

each in the Ib valley area of Jharsuguda District in the State of Odisha. These Units have become 

operational since 1994 (1st Unit) and 1996 (2nd Unit) respectively.  The entire generation from these 

units are committed to GRIDCO – the state owned Power Trading Company on the basis of a long-term 

power purchase agreement. As a part of the reform in the energy sector of the state, 49% of the 

equity was divested in favour of a Private investor (American Company) i.e. AES Corporation, USA in 

early 1999. OPGC with its present ownership structure is unique of its kind in the country and has 

excellent track record of plant performance and earnings. The Company has owned many  state as 

well as national level awards and recognition. Today OPGC is a world class power utility committed to 

generate safe, clean & reliable power and has firmly established its credentials as a successful power 

generating company both technically & commercially.  

1.2.3.2   Odisha Hydro-Power Corporation 

Consequent to the reform in power sector in Odisha, Odisha Hydro Power Corporation Ltd. (OHPC) 

was incorporated in 21st April 1995 under the companies Act 1956.  

Its objectives are as follows: 

• To acquire, establish, operate, maintain, renovate, modernize hydro-electric generating 

stations, thermal and nuclear electric generating stations and any other electric generating 

stations based on any non-conventional sources of energy in the State of Odisha.   

• To carry on the business of purchasing, selling, importing, exporting, producing, trading, 

manufacturing or otherwise dealing in hydro-electric power, thermal and nuclear electric 

power based on any non-conventional sources of energy. 

• To study, investigate, collect information and data, review operations, plan, research, design, 

prepare feasibility reports, prepare project reports, diagnose operational difficulties and 

weaknesses and advise on the remedial measures to improve and modernize existing stations 

and facilitate and to undertake for and on behalf of others the setting up of hydroelectric 

Vision 

• To  be one of the best and reliable 

power utilities of India. 

• To make every work place a safe 

work place. 

• To keep the environment clean. 

• To be socially responsible for 

employees and society . 
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power plants, thermal and nuclear electric power plants and any other power plants based on 

any non-conventional source of energy. 

• The objectives incidental or ancillary to the attainment of the main objectives are to acquire 

business / companies for carrying on business of electric power, to acquire know-how, to carry 

on consultancy services in any field of activity in which it is engaged, to act as an entrepreneur 

on behalf of the Central or any State Govt. 

• To build Solar Power Station in un-utilized land and existing power plant’s sites of OHPC and 

any other suitable place. 
 

1.2.3.3     Grid Corporation of Odisha 
 

Grid Corporation of Odisha Limited (GRIDCO) was incorporated on 20th April 1995 under the 

Companies Act, 1956 as a wholly owned Government of Odisha Undertaking. The Company obtained 

the Certificate of Commencement of Business on 6th July 1995. 

GRIDCO carried on the business of transmission and bulk supply of electricity and other related 

activities under an exclusive license issued by Odisha Electricity Regulatory Commission. Consequent 

upon enactment of Electricity Act, 2003, the transmission related activities of the Company were 

transferred and vested with Odisha Power Transmission Corporation Limited, a wholly owned 

undertaking of the State Government through Odisha Electricity Reforms (Transfer of Transmission 

and Related Activities) Scheme, 2005 with effect from 09.06.2005. After separation, GRIDCO is 

presently engaged in business of bulk purchase and bulk sale of power to the four Distribution 

Companies inside the State and trading of surplus power through traders to promote exchange of 

power with neighbouring States in the country. 

The registered office of the Company is situated at Janpath, Bhubaneswar. The day-to-day affairs of 

the Company are being managed by Chairman-cum-Managing Director who is assisted by Whole-time 

Directors under overall supervision of the Board of Directors. They are, in turn, assisted by a team of 

dedicated and experienced professionals in various fields. 

1.2.3.4  Odisha Power Transmission Corporation Ltd. (OPTCL) 
 

OPTCL one of the largest Transmission Utility in the country was incorporated in March 2004 under 

the Companies Act, 1956 as a company wholly owned by the Government of Odisha to undertake the 

business of transmission and wheeling of electricity in the State. The registered office of the Company 

is situated at Bhubaneswar, the capital of the State of Odisha. Its projects and field units are spread all 

over the State. 

OPTCL became fully operational with effect from 9th June 2005 consequent upon issue of Odisha 

Electricity Reform (Transfer of Transmission and Related Activities) Scheme, 2005 under the provisions 

of Electricity Act, 2003 and the Odisha Reforms Act, 1995 by the State Government for transfer and 

vesting of transmission related activities of GRIDCO with OPTCL. The Company has been designated as 

the State Transmission Utility in terms of Section 39 of the Electricity Act, 2003. 
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1.2.3.5    Odisha Electricity Regulatory Commission 
 

The Odisha Electricity Reform Act, 1995 (Odisha Act 2 of 1996) was enacted for the purpose of 

restructuring the Electricity industry, for taking measures conducive to rationalized generation, 

transmission and supply system, for opening avenue for participation of private sector entrepreneurs 

and for establishment of a Regulatory Commission independent of State Government and Power 

utilities.   
 

Establishment of Odisha Electricity Regulatory Commission as per OER Act, 1995 is a mile stone in the 

path of reform in Power Sector. The Commission with joining of three Members started its function on 

01.08.1996.  
 

The OBJECTIVE of the Commission in nutshell goes as below.  
 

(a) Take measures conducive to an efficient electricity industry in the State.  

(b) Safe guard the interest of the consumers 

(c) Prevent monopolistic behaviour by operators  

(d) Establish independent and objective decision making process.  
 

POWERS of OERC can be summed up as below.  
 

(a) Issue/revoke license / to approve / modify / reject tariff change proposal. 

(b) Set technical standards and standards for consumer protection. 

(c) Arbitrate between operators  

(d) Issue enforceable orders 

(e) Review its decision whenever necessary.  
 

FUNCTIONS of OERC in nutshell go as bellow.  
 

(a) Issue licences for transmission and distribution. 

(b) Regulate the operations of the Licences.  

(c) Fix and Regulate Tariff. 

(d) Promote competitiveness. 

(e) Create environment of private sector participation. 

(f) Ensure fair deal to customers  

(g) Aid and advise Government in all aspects of electricity industry.  

Schemes/Programmes 

1.2.4 Rajiv Gandhi Grameen Vidyutikaran Yojana (RGGVY) 
 

Implementation status: The RGGVY scheme is a flagship programme of Govt. of India for providing 

electricity facilities to the rural people & people under Below Poverty Line. The scheme is 

implemented by a Central Government organization i.e. by Rural Electrification Corporation  (REC) in 

whose favour the total fund required for the scheme is released and 90% of the same is provided to 

Central Public Sector Undertakings viz namely, NTPC, NHPC and PGCIL for execution of the scheme.  

Objective: This scheme is being implemented with the assistance of Govt. of India since April, 2005 for 

the attainment of National Common Minimum Programme (NCMP). The primary objective of the 

scheme RGGVY is to provide electricity to un-electrified villages/yards having population of 100 and 

above along with the BPL households; thus to provide assistance in development of rural India.  
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Fund flow arrangement: RGGVY envisages 90% capital subsidy and 10% loans to State Government. 

The loan component is notionally passed on to the Distribution Companies( DISTCOMs) through 

contra-credit to the State Govt Account. The total project cost under the Scheme is estimated at ₹ 

3785.68 crore and the schedule time fixed for the project is five years.  ₹ 3313.17 crore has been 

released by the Govt. of India under the scheme, out of which 10% of the released amount i.e. ₹ 

329.88 crore is received as 10% loan component to the State. The State Government by March, 2013 

has brought to its book ₹329.88 crore towards 10% loan to its account. In anticipating the release of 

balance fund by the Govt. of India, an amount of ₹10.00 crore is made provision towards 10% loan 

component in the Plan Budget of the F.Y. 2014-15.  

Project Monitoring Mechanism: A comprehensive physical and financial periodical monitoring of the 

project is carried out by the REC, the nodal agency appointed for the scheme. The Department of 

Energy, Government of Odisha also simultaneously monitors the progress of the scheme in the State 

by organizing review meeting at the government level. The progress of the work is also inspected at 

the site by the senior officers of the Energy Department. The Hon’ble Chief Minister of Odisha reviews 

the progress of the scheme implemented in the State.  

Table 1  Status of RGVVY in Odisha  

Progress of RGGVY Projects under Implementation in Odisha 

Sl. No. District 

Coverage as per Revised RCE Achievement up to 31.03.2014 

Unelectrified 

Villages  

(UEV)     

(nos.) 

Partially 

Electrified 

Villages                      

( PEv)                       

(nos.) 

BPL 

Households     

(nos.) 

Unelectrified 

Villages (UEV)    

(nos.) 

Partially 

Electrified 

Villages                   

( PEv)              

(nos.) 

BPL Households     

(nos.) 

A Implementing agency :- NTPC/NESCL 

1 Angul 533 1032 96413 538 1008 98636 

2 Nayagarh 542 873 88071 542                        870 88071 

3 Sambalpur 410 766 96884 412 761 56599 

4 Koraput 1047 578 185397 970 147 175959 

5 Deogarh 308 344 34785 308 339 30119 

6 Keonjhar 825 1151 166173 827 586 158908 

7 Nuapara 169 405 69383 169 131 48922 

8 Bolangir  450 1314 197443 450 991 159937 

9 Kalahandi 915 904 181969 918 424 156221 

10 Baragarh 100 1073 131327 100 966 126636 

11 Dhenkanal 229 809 109079 229 687 92041 

12 Jharsuguda 37 305 32828 37 297 21000 

Total 5565 9554 1389752 5500 7207 1213049 
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B Implementing agency :- NHPC 

1 Ganjam - I 454 1738 112200 454 1381 110650 

2 Ganjam - II 0 604 56926 0 475 37079 

3 Gajapati 647 665 51798 647 665 52012 

4 Puri 53 1244 45000 53 954 45000 

5 Boudh 638 412 63921 583 413 54000 

6 Rayagada 1388 607 114415 1352 607 89776 

7 Kandhamal 1409 418 71035 1409 418                 70382               

Total 4589 5688 515295 4498 4913 458899 

C Implementing agency :- PGCIL 

1 Jajpur (N) 93 1269 141382 91 1246 118377 

2 Jajpur (C) 0 175 12544 0 169 12160 

3 Balasore 106 2461 133555 104 2438 128562 

4 Sonepur 309 549 59064 303 541 58248 

5 Sundergarh 461 1022 106723 461 889 99300 

6 Cuttack 147 1648 136488 147 1645 108775 

7 Kendrapara 203 1175 77408 196 1159 74160 

8 
Jagatsinghp-

ur 
96 1101 111451 95 1093 58299 

9 Mayurbhanj 1677 2022 238721 1580 1934 224474 

10 Malkanagiri 759 146 84887 606 145 67020 

11 
Nabarangpu

-r 
480 330 98625 480 528 97183 

12 Bhadrak 288 951 75120 288 949 72128 

13 Khurda 83 1260 76456 81 1234 74402 

Total 4702 14109 1352424 4432 13970 1193088 

Grand Total 14856 29351 3257471 14430 26090 2865036 

There is a budget provision of ₹ 10.00 crore under the scheme during financial year 2014-15 to meet 

the 10% loan component. The details of works/activities to be executed during the year 2014-15 has 

been enumerated in detail in Chapter-II. 

 

 1.2.5 Biju Gram Jyoti Yojana(BGJY) 

Objective: In order to ensure “Electricity to all”, the State Govt. have launched a scheme in the year 

2007-08 namely, “Biju Gram Jyoti Yojana” to electrify villages/habitation having less than 100 

population those are not covered under RGGVY. There was a target for electrification of 10,000 

villages/ habitations during the 11
th

 Five Year Plan under the scheme, which have already been 

achieved. The target for the 12
th

 Plan Period has not been fixed yet. 
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Fund flow arrangement: The Government of Odisha provides budgetary support of 100% for 

implementation of this people’s beneficiary scheme. So far the Government of Odisha have provided  

₹ 645 crore for this programme. The year-wise allocation of funds is given in the figure below: 

 

 

  

For electrification of remaining 

BPL households under the 

scheme, a provision of ₹75.00 

crore is proposed in the Plan 

Budget for the F.Y. 2014-15. 

 

Implementation Status: The 

amount allotted under the 

scheme in each year is released 

in favour of the district Collectors for  execution of work. 12789 nos. villages and 154316 BPL 

Households have been electrified till 

31.03.2014, under the scheme. The work is implemented through the electricity distribution 

Companies or by the authorized licensee as the case may be under the direct supervision of district 

administration.  

 

Project Monitoring Mechanism:  The Government of Odisha in Energy Department lays considerable 

emphasis on sustained monitoring of the projects. Though the schemes are being implemented by the 

district administration, the Energy Department conducts regular review and project evaluation 

meeting under the Chairmanship of Principal Secretary by convening meeting of district Collectors and 

the officials of the Executing Agencies. The Hon’ble Chief Minister, Odisha also undertake the review 

meeting time to time for success of the scheme. The senior officers of the Department make field visit 

to review the progress of work at field level.  

 A new dimension of the BGJ scheme under which Development Programme for Electrical 

System Improvement (DESI) has been recently launched by the Govt. for Rural Electrification work. 

The DESI initiative is taken up with fund flow under various scheme such as BRGF, GGY, Biju KBK plan, 

IAP, Biju Kandhamal and Gajapati Yojana, Gopobandhu Grameen Yojana and WODF. 

 

There is a budget provision of ₹ 75.00 crore under the scheme during financial year 2014-15. 

The details of works/activities to be executed during the year 2014-15 has been enumerated  in 

Chapter-II. 

1.2.6 Biju Saharanchala Vidyutikaran Yojana (BSVY) 

Objective:  For providing access to electricity to the people living in unelectrified areas of urban local 

bodies, the State Government have launched a flagship programme namely, Biju Saharanchala 

Vidyutikar Yojana (BSVY) during the year 2010-11. Under the scheme, unelectrified villages/yards with  

population of less than 100 along with BPL household electrification and system improvement are 

taken up. Three(3) Municipal Corporations, 37 Municipalities and 63 NACs of the State have been 

covered under the Scheme. 
 

Figure 3  Allocation under BGJY 
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Fund flow arrangement: The Government of Odisha is providing 100% budgetary support for 

implementation of the scheme which started since the year 2010-11. During the year 2010-11, a 

provision of ₹ 40.40 crore was made available and the same has been disbursed to the district 

Collectors to provide funds @ ₹1.00 crore for Municipal Corporation, ₹50.00 lakh per Municipality and 

₹30.00 lakh per NAC. The maximum cost of electrification of an un-electrified village is estimated at 

₹3.50 lakh and a BPL house electrification is estimated at ₹2000/-. For continuation of the scheme a 

plan provision of ₹20.00 crore each has been kept during the F.Y. 2011-12, 2012-13 & 2013-14 

respectively. 1773 nos. of Wards/Slums have been electrified till 31
st

 March 2014. There is a budget 

provision of ₹10.00 crore under the scheme during the FY 2014-15.  
 

Implementation Status: The District Collectors are the Nodal Officers for implementation of this 

scheme. At the district level, District Electrical Committee represented by the Government nominated 

Members, M.P., M.L.A. / Mayor/ Chairperson of the Municipal Corporation/ Municipality / NAC, 

Superintending Engineer / Executive Engineer (Elec.) in charge of distribution will act as the 

Monitoring Committee.  The work under the scheme will be implemented by the Electrical Contractors 

who have valid license granted by the ELBO, Odisha duly authorized by the Government to execute 

electrical works. Where such licensed contractors are not available and no such contractor 

participates in the tender the Collector may entrust the work to the concerned DISCOM/ OSIC /IDCO 

on a turnkey basis. All the works executed under the scheme is subject to measurement by the Junior 

Engineers (Electrical) which will be reflected in the M.B. Book and same will be super checked by the 

SDO and Executive Engineer of the DISCOMs.  
 

50% of the electrification work will be inspected by Deputy Electrical Inspector, Asst. Electrical 

Inspector on sample basis. The completion certificate of work will be issued by the concerned Local 

Bodies which will be communicated to all concerned.  
 

Project Monitoring Mechanism: The Government of Odisha in Energy Department regularly monitors 

the implementation of the scheme by convening the periodical review meetings to evaluate the 

progress of work. The District Collectors at district level review the progress of work under the 

scheme. The Executing Agencies entrusted with the work at their administrative level also review the 

progress of work. The achievement of the scheme is being informed by the district administration to 

the government in Energy Department. The Hon’ble Chief Minister, Odisha also undertake the review 

meeting time to time for success of the scheme. The senior officers of the Department make field visit 

to review the progress of work at field level.  
 

There is a budget provision of ₹ 10 crore under the scheme during financial year 2014-15. The 

details of works/activities to be executed during the year 2014-15 have been enumerated  in Chapter-

II. 

1.2.7 Energy Conservation Measures    

 

Objective: Energy conserved is Energy generated. The objective of this scheme is to Co-ordinate, 

Regulate and Enforce provisions of the Energy Conservation Act, 2001. Engineer in Chief (Electricity) as 

State Designated Agency (SDA) for Odisha, works as facilitator by coordinating with Bureau of Energy 

Efficiency (BEE), Government of India, Government of Odisha, Private Organisations and other 

Stakeholders and enforcing provision of the Energy Conservation Act, 2001 within the State.  
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The Energy Conservation Measure is a long term Action Plan to identify high energy 

consumption area/ sectors both in government and private. With the increased aspirations and 

phenomena of enhanced energy consumption, the necessity of energy conservation is felt which aims 

at proper use of electricity in industrial sector/domestic sector and used in other purposes. With the 

implementation of Energy Conservation Act, 2001 in the State, the Govt. of Odisha in Energy 

Department is taking necessary measures by conducting investment grade audit in various office 

buildings, schools, colleges and other public and private undertakings.  
 

Besides, general awareness is created among the people by floating banners, organizing work-shops, 

conducting debate and essay competitions among school and college students. People are also 

encouraged through various forums to use electrical equipment prone to energy conservation 

certified by the Bureau of Energy Efficiency(BEE). For energy conservation, stress is given for use of 

energy conservation devices.   
 

Funds flow arrangement: For successful implementation of Energy Conservation Measures in the 

State of Odisha, the government is providing budgetary support since 2009-10. During the F.Y. 2009-

10 a budgetary provision of ₹53.00 lakh was provided under the scheme and the same was placed 

under the disposal of the EIC-Cum-PCEI who is the State designated agency to conduct the work. 

Similarly during the F.Y. 2010-11, 2011-12, 2012-13 & 2013-14 the State Government has provided a 

budgetary support of ₹6.64 crore, ₹15.00 crore, ₹15.00 crore & ₹12.00 crore respectively. In the F.Y. 

2014-15; a provision of ₹15 crore has been made under the scheme . This is to be supplemented by 

the Bureau of Energy Efficiency through direct transfer of funds to the newly created Odisha State 

Energy Conservation Fund. 
 

Implementation Status: In order to implement Energy Conservation Act, 2001 in its real term Odisha 

Energy Conservation Building Code (ECBC) framed for execution in the State. Odisha State Energy 

Conservation Fund Rule has been framed for promoting energy conservation in the State. A State level 

scheme for promoting energy efficiency in the government sector in participatory mode has been 

framed. As a part of energy conservation action plan, Investment Grade Energy Audit (IGEA) of 20 

government buildings including Odisha Legislative Assembly, State Secretariat, Raj Bhawan, Jayadev 

Bhawan, Capital Hospital etc. have been completed. This study with more than 14 MVA contract 

demand and more than 11 MW of connected load has explored and energy saving potential of more 

than 2 MW. Besides, energy audit has been completed in OMFED Diary Plant and thereby an energy 

saving of 25% has been explored by the study. Four major pumping stations, Mundali, Berhampur, 

Bolangir and Bhubaneswar have been identified and DPRs are being prepared for implementation of 

the measures. 100 new buildings have been finalized for taking energy audit including district 

Collectorate and district Headquarter Hospital in the State.  
 

The LED village (Light Emitting Diodes) campaign launched by Bureau of Energy Efficiency (BEE) and 

Government of India 2 villages viz; Raghurajpur (Craft village) and Satyabhamapur (birth place of Utkal 

Gourav Madhusudan Das) have been taken as a part of nationwide LED village campaign.  

 

Project Monitoring Mechanism: The Engineer-in-Chief (Electricity)-Cum-Principal Chief Electrical 

Inspector is the administrative head of the electrical inspectorate and project wings of Energy 

Department. The implementation of the energy conservation scheme is made under the supervision 
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of the EIC (Electricity)-Cum-PCEI, Odisha being the State designated agency, he coordinates, regulates 

and takes action for enforcement of provision of Energy Conservation Act, 2001 within the State and  

an Executive Engineer working under him is in charge of Energy Conservation projects under whose 

direct control, the work of the Scheme progress. The Principal Secretary reviews the implementation 

and progress of the scheme in the State periodically. The EIC-Cum-PCEI also reviews the progress of 

the scheme from time to time.   

There is a budget provision of ₹ 15 crore under the scheme during financial year 2014-15. 

Besides,  some funds is expected to be received from the Bureau of Energy Efficiency, Government of 

India during this year. The details of works/activities to be executed during the year 2014-15 have  

been enumerated  in Chapter-II. 

1.2.8 Standard Testing Laboratory 

 

Objective: In order to ensure the quality specification i.e. NABL standard in different electrical 

equipment used in electrification work in the State, Standard Testing Laboratory is established. All 

vital testing of electrical equipments have been carried out in STL.  

 

Funds flow arrangement: In order to equip the Laboratory with ultra-modern technology, the 

Government of Odisha is providing budgetary support. During the year 2009-10, fund provision of 

₹1.70 crore was allocated for the purpose and during the year 2010-11, ₹ 92.00 lakh has been 

provided. For the year 2011-12, a Plan of ₹1.50 crore was made for STL and a Plan proposal for ₹1.25 

crore was kept for construction of STL buildings and ₹0.25 crore was  kept provision for construction 

of Record Room. In the F.Y. 2013-14 a provision of ₹1.5 crore has been made. STL being a revenue 

yielding institute helping in collection of testing fees, charged on testing of equipment of third party 

the government is trying to furnish it with ultra-modern technology.  
 

Implementation Status: Standard Testing Laboratory is operating under the administrative control of 

Chief Electrical Engineer-cum-PCEI, Odisha, Bhubaneswar in the office premises of EIC-Cum-PCEI(O). 

The Chief Electrical Inspector (T&D), Bhubaneswar is directly supervising the activities of STL being 

assisted by Dy. Electrical Inspector in charge of the function. The STL is testing the quality and the 

calibration of electrical equipment used by the customers for which it is charging testing fees. During 

the F.Y. 2009-10, 2010-11, 2011-12, 2012-13 & 2013-14 STL could collect testing fees to the tune of 

₹89.00, ₹92.67, ₹73.99, ₹67.43 & ₹64.85 lakh respectively. Thus, the STL is continuing its valuable 

service as well as  contributing to the State exchequer.  
 

Project Monitoring Mechanism: Standard Testing Laboratory is a State organization operating under 

the Energy Department. The EIC-Cum-PCEI, Odisha, Bhubaneswar is the administrative head. The 

direct supervision of the organization is under Chief Electrical Inspector, (T&D), Bhubaneswar. A Dy. 

Electrical Inspector is in charge of STL is to locate day to day effect of the organization.  
 

There is a budget provision of ₹ 83 Lakh under the scheme during financial year 2014-15 for 

construction of STL Building.  The details of works/ activities to be executed during the year 2014-15 

have been enumerated in  Chapter-II. 
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1.2.9 Samuka Beach Project 
 

Objective: In order to provide ultra-modern facilities with all comfort to tourists and to increase State 

revenue from tourism industry, Government of Odisha have decided to launch a mega project at Puri 

by developing infrastructure facilities such as modern hotel, amusement park, etc. in the sea beach  at 

Puri namely, Samuka Beach Project. Since, electricity is a prime requirement of this project in huge 

scale, the Department of Energy, Govt. of Odisha is entrusted with this task.  
 

Funds flow arrangement: This being a dream project of Government of Odisha for electrification work 

in project site, budgetary support is provided in the budget of Energy Department. The tentative 

estimate made by the Odisha Power Transmission Corporation Limited and CESU for construction of 

132/33 KV Sub-Station and up-gradation of 250 KV line, ₹ 44.61 crore is required. During the Financial 

Year 2009-10, a budgetary provision was made for the Scheme at ₹ 2.00 crore and in the F.Y. 2010-11 

& 2011-12, ₹ 3.30 & ₹ 5.00 crore was provided in the Annual Budget and same is released in favour of 

OPTCL and CESU for execution of the work. Similarly, Plan proposal for ₹ 5.00 crore was made in the 

B.E. 2013-14 for the implementation of the scheme, and that has been released in favour of OPTCL. 
 

Implementation Status: The initial work of electrification at Samuka beach has already been started 

by the executing agencies and it is expected to be completed within the schedule period.  

 

Project Monitoring Mechanism: Samuka Beach Project is a multi-departmental project where the 

Tourism & Culture Department, Energy Department etc. are involved. The concerned departments are 

entrusted with the responsibility of execution of their respective work in the project site. Energy 

Department being a participatory department in the implementation of the project, Principal 

Secretary of the Department takes periodical review of progress of work. The Hon’ble Chief Minister is 

also from time to time reviews the progress of work. The work progress is also reviewed by the 

executing agencies at their level. 
 

There is a budget provision of ₹ 25.95 crore under the scheme during financial year 2014-15. 

The details of works/activities to be executed during the year 2014-15 have  been enumerated in  

Chapter-II. 
 

1.2.10  Electrification of IIT at Argul, Bhubaneswar 
 

Objective: Indian Institute of Technology (IIT) has started functioning imparting technical education at 

higher level in Odisha as per a policy decision of Govt. of India. The campus of the institute is under 

construction at Argul near Bhubaneswar. The Govt. of Odisha have entrusted the work of 

electrification of the institute and its campus to the Energy Department.  
 

Funds flow arrangement: For electrification work of IIT, Argul, Bhubaneswar, the Govt. of Odisha is 

providing 100% budgetary support. During the F.Y. 2010-11, fund provision of ₹8.00 crore has been 

made and the same has been released in favour of the executing agencies i.e. OPTCL/CESU. In order to 

meet the additional fund requirement for progress of the work, a Plan Provision of ₹ 8.00 crore was 

made for the F.Y. 2011-12. A token provision of ₹ 1 lakh was kept for the F.Y 2012-13 and ₹ 5.00 crore 

have  been provided in the Budget for the F.Y.  2013-14  to carry out the above works . 
 

Implementation Status: The executing agency has been performing the work of electrification of the 

Institution.  
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Project Monitoring Mechanism: Since the work of electrification of IIT, Argul is entrusted to Energy 

Department the periodical progress is reviewed by     Principal Secretary, Energy Department. The 

executing agencies at their level also evaluate the progress of work. The Hon’ble Chief Minister also 

reviews the progress of the project for its completion within the schedule time.  
 

There is a budget provision of ₹ 15.73 crore under the scheme during financial year 2014-15. 

The details of works/activities to be executed during the year 2014-15 has been enumerated in detail 

in Chapter-II. 

1.2.11   Special Programme for KBK districts (RLTAP Scheme):     
 

With a view to improve the power supply position in KBK District an amount of ₹33.00 crore had been 

provided to SOUTHCO, WESCO & OPTCL during the Financial Year 2012-13 and during 2013-14 ₹33.00 

crore was provided to SOUTHCO and WESCO, to make the scheme successful. ₹ 20.00 crore have been 

provided in the Plan  Budget for the Financial year 2014-15. 
  

1.2.12    Small / Mini / Micro Hydro Power Development 
 

Objective: In order to promote hydro potentiality of power sector of the State and to meet the deficit 

in power supply position, private developers have been encouraged to invest in Small / Mini / Micro 

Hydro Power Projects in the State. For the purpose, the project areas have been identified in different 

rivers, canals and tributaries.  
 

Funds flow arrangement: The projects will be implemented by the developers by their own initiative 

and self-fund flow arrangements. 
 

Implementation Status: In order to establish Small / Mini / Micro Hydro Power Projects, 36 MOUs 

have been signed with the developers with an installed capacity of around 484 MW power. Out of 36 

projects, 3 nos. of Hydro Electrical projects have been completed supplying 57 MW power to the 

State.  
 

Project Monitoring Mechanism: Since the Government of Odisha have signed MOUs with those 

developers of Small / Mini / Micro Hydro Power Projects, it reviews the progress of work and also 

helps in eradicating the bottle-necks the developers face in implementation of the projects.  

1.2.13  Capacity addition in Energy Sector through IPPs, UMPPS & NTPC. 
 

Objective: In order to bridge the gap between demand and supply position in power sector, the 

Government of Odisha have implemented various schemes and as a step ahead it has given scope to 

the independent power producers to establish their power generation units inside the State. By now 

the State Government have signed MOUs with 29 private IPPs which will produce 38000 MW power 

and State will get 6774 MW power as its share.  
 

Similarly Ultra Mega Power Projects and NTPC projects are also encouraged and 12000 MW power is 

accepted to be generated by UMPPS and 7720 MW power from 3 projects of NTPC. The State will get 

7900 MW power from the UMPPS and NTPC as its share.  
 

Funds flow arrangement: IPPs, UMPPs and NTPC will arrange their own funds and Government of 

Odisha will provide necessary support for commissioning of the project.  
 

Implementation Status:  
 

Project Monitoring Mechanism: Since those projects are established either by the private 

entrepreneurs or by Public Sector Undertakings, the total success of the project depends on the 



 

OUTCOME BUDGET: DEPARTMENT OF ENERGY, GOVERNMENT OF ODISHA 2014-15 

 

Department of Energy 

 Page 21 

 

organization sponsoring the same. The Government of Odisha play the role of facilitator for providing 

necessary support and timely completion of the project. The Government reviews the progress of 

projects at time intervals.  

1.2.14  Capital Expenditure (CAPEX) Programme for improvement of T&D System  

Objective:  To improve the T&D infrastructure of the state for enhanced quality and reliability of 

power supply to customers. 
 

The entire electrical network was as old as 30-35 years by the time it was privatized in 1999. Most of 

the electrical networks are now almost 45 years old. After privatization of power sector, government 

subsidy has been withdrawn and no transitional support has been given to the sector. As a result, 

there has been no infusion of funds to the distribution sector leaving the distribution network in a 

dilapidated condition.  Since the period of reforms the consumer base has been doubled from 13 lakhs 

in 1999 to 26 lakhs in 2008-09 and the input drawl of energy has increased from 10000 MU in 1999-

2000 to 20000 MU in 2008-09. The necessity of restructuring of infrastructure in distribution sector is 

felt. Keeping in view, the Sovan Kanungo Committee on review of power sector reforms had 

recommended financial support of ₹3240.00 crore. The Odisha Electricity Regulatory Commission has 

also approved the business of the DISCOMs for the period 2008-09 to 2012-13 with investment of 

₹5000.00 crore by the Year 2013 by both Govt. of Odisha and DISCOMs. With a view to support the 

power distribution sector, the Government of Odisha placed a proposal before 13
th

 Finance 

Commission for a grant of ₹500 crore.  
 

Funds flow arrangement: The Government of Odisha with an objective to improve the infrastructure 

of power distribution system has approved a proposal for ₹2400 crore in distribution sector including 

the financial support of 13
th

 Finance Commission at ₹500 crore. The aforesaid amount was meant to 

be spent within a stipulated period of four years starting from 2010-11 to 2013-14 but as per the 

revised  programme  the period has been extended up to five years i.e. from 2011-12 to 2015-16, out 

of which, Government of Odisha will provide ₹1200 crore and DISCOMs will invest ₹1200 crore from 

their own source / or through market borrowings as per the original schedule .The State Government 

have made a plan provision of ₹ 135 Crore in the F.Y. 2014-15. By September,2014 Government of 

Odisha have released ₹680.83 crores to the DISCOMS. 

 

 

                                                               (Rs. In Crore) 

Sl 

No 

Sources Financial year 

2011-12 2012-13 2013-14 2014-15 2015-16 Total 

A State Govt. Funding 

1 Financial Commission 

Grant(FCG) 

125.00 125.00 125.00 125.00 - 500.00 

2 1/3
rd

 matching share of 

State Govt. to FC Grant 

20.00 - 73.33 73.34 - 166.67 

3 1/3
rd

 matching share of 

GRIDCO (State Govt.) to FC 

Grant 

20.00 - 73.33 73.34 - 166.67 

4 States own Contribution 255.83 10.00 50.00 50.83 - 366.66 

Figure 4  The CAPEX Program Snapshot 
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 Sub-total (1+2+3+4) 420.83 135.00 321.66 322.51 - 1200.00 

B DISCOMs Counterpart Funding 

5 1/3
rd

 DISCOMs share to FC 

Grant 

- - 83.34 83.33 - 166.67 

6 DISCOMs own Contribution - - - 133.33 900.00 1033.33 

 Sub-total (5+6) - - 83.34 216.66 900.00 1200.00 

C Total (A+B) 420.83 135.00 405.0 539.17 900.00 2400.00 

 

The CAPEX programme has been rescheduled vide Government Of Odisha Notification No.6603,                

Dt. 08.08.2013   and   the  reschedule  goes as follows:- 

           Out of the State government Support of ₹1200 crore; 

a) Grant of ₹500 crore from 13th F.C. is to be initially passed on as loan with 0% interest. 

b) ₹166.67 crore of matching State share against 13th F.C. grant as loan with 0% interest. 

c) ₹166.67 crore of Loan to GRIDCO for 1/3rd counterpart funding to F.C. Grant with 4% interest. 

d) ₹366.66 crore as  budgetary  support  in shape of soft loan with 4% interest. 
 

Loan of ₹666.67 crore bearing 0% interest may be considered for conversion in to grant after full 

utilization of the loan for the specified purpose and achievement of loss reduction target of 3% p.a.   

Implementation Status: The State Government budgetary support along with 13th Finance 

Commission Grant amounting to ₹1200 crore will be invested in CAPEX programme along with the 

balance fund of ₹1200 crore to be provided by the GRIDCO and distribution company. The 

Government of Odisha will provide loan to GRIDCO and GRIDCO on on-lending basis provides funds to 

the DISCOMs. The DISCOMs have to prepare the detailed project reports of their own which will be 

approved by the OERC and the Project Monitoring Committee. The DISCOMs shall have to reduce the 

AT & C loss @ 3% p.a. in the project area during the implementation period. In order to incentivize the 

DISCOMs to perform efficiently & effectively ₹666.67 crore zero interest bearing loan shall be 

convertible to grant on pro rata basis subject to achievement of AT&C loss reduction target of 3% per 

annum and after full utilization. The loan of ₹666.67 crore carrying zero percent interest consists of 

₹500 crore FC grant & ₹166.67 crore, State Government Counterpart funding to FC grant. The 

conversion would take place over a period of five years The first year would be the year starting after 

one year following the year of disbursement of each tranche of loan.  
 

Project Monitoring Mechanism: GRIDCO acts  as Nodal Agency for implementation of the project 

under the overall guidance of the Energy Department. It  co-ordinates  with agencies involved such as 

Energy Department, Finance Department, Government of Odisha, DISCOMs and the Monitoring 

Committee in the matter of sanction of DPRs, release of funds, monitoring and use of loan and 

recovery of principal and interest through a suitable ESCROW mechanism. The Project Monitoring 

Committee consists of Principal Secretary, Energy Department, Government of Odisha as Chairman, 

representatives of Finance Department, representative of P & C Department, Govt. of Odisha, 

Managing Director, GRIDCO, Chief Electrical Inspector, T&D, MD/CEO/VP of DISCOMs, Financial 

Advisor, Department of Energy, Govt. of Odisha as Members and Addl. Secretary / Joint Secretary as 

the Convener. The Project Monitoring Committee reviews the progress of work time to time for timely 

completion of the project.  
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1.2.15  Accelerated Power Development & Reform Programme (APDRP) 
 

Objective: The APDRP programme was introduced in 2002-03 under 10th Five Year Plan with a view to 

achieve commercial viability of SEBs/utilities and link it to the reform process. The Govt. of Odisha 

implemented seven projects under the programme at an estimated cost of ₹592.22 crore through four 

private distribution companies.  
 

Funds flow arrangement: Under the scheme Government of India provided additional Central Plan 

assistance by way of grant/loan to the State Govt. to finance the projects. Government of India used 

to release 25% of the project cost as up front on approval of the project plan submitted by the 

utilities. The same amount of counterpart fund was arranged by the utilities. After spending the above 

amount, 50% of the amount released by Govt. of India and counterpart fund was arranged by the 

utilities.  

There is a budget provision of ₹ 1 Crore under the scheme during financial year 2014-15 in 

anticipation of receipt of funds from Government of India. 

1.2.16   Equity Support to OPTCL(share capital investment) 
  

Objective: In order to improve power supply in the un-served areas of KBK / Tribal districts of 

the State by taking up new transmission project, Government have decided to provide 

budgetary assistance to OPTCL in five years beginning from the F.Y. 2011-12.  
 

Funds flow arrangement: For implementation of the project in five years, Government of 

Odisha will provide financial support of ₹300.00 crore @ ₹60.00 crore per year to OPTCL.  
 

Project Monitoring Mechanism:  The scheme is in implementation by OPTCL as the  Nodal 

agency.  The Energy Department is to monitor the scheme as per the guidelines.  
 

There was a budget provision of ₹ 43.00 crore under the scheme during financial year 

2011-12. Similarly,  budget provision of ₹ 50.00 crore each during the financial year 2012-13 & 

2013-14 was made for the completion of the scheme. In the current financial year 2014-15 a 

budget provision of ₹ 50 crore has been made. The details of works/activities to be executed 

during the year 2014-15 have been enumerated in Chapter-II.  
 

1.2.17         Underground Caballing  System for grand road,  Puri Temple area ,   and 

other important sites. 

OBJECTIVE: In order to improve the power supply condition for grand road, Puri temple 

area, Ratha Danda Lingaraja Temple area, Bhubaneswar, Maa Samaleswari Temple area, 

Sambalpur  and Ratha danda, Baripada, Govt. have provided financial assistance to CESU/ 

WESCO/NESCO.  

Funds flow arrangement: For implementation of the project, Govt. of Odisha have 

provided financial support of ₹ 9.00 Crore each to CESU & OPTCL, in the F.Y 2011-12. For 

underground cabling of grand road and Temple area, Puri and for improvement of power 

supply system in Konark area. During Financial year 2012-13 token budget provision of ₹ 1 

lakh was made. During the Financial Year 2013-14 budget provision of ₹ 8.48 crore was made 



 

OUTCOME BUDGET: DEPARTMENT OF ENERGY, GOVERNMENT OF ODISHA 2014-15 

 

Department of Energy 

 Page 24 

 

and the same was provided to CESU and WESCO. For the  F.Y 2014-15 a budget provision of ₹ 

4.45 crore is made for the implementation of the scheme.  

Implementation Status: The project work has already begun with award of works to the 

executing Agency by CESU. 

Project Monitoring Mechanism:  The scheme is under implementation. Energy Department is 

monitoring the scheme as per guidelines.   

The works /activities to be executed under the scheme has been enumerated in detail in 

Chapter-II. 

1.2.18  Construction of OERC office building  

Under this Project, during the F.Y 2012-13 and 2013-14 ₹ 3 crore and ₹ 5.00 crore was 

provided for construction of OERC office building. Further, budget provision of ₹ 5 crore has 

been provided during financial year 2014-15 to OERC for the purpose. 

New Activities  and  Milestones 

1.2.19 System Strengthening for Elephant Corridor   

 Considering the frequent electrocution of Elephants in recent time it is felt necessary that 

some Infrastructure Strengthening work in Elephant Corridor area is to be done.  The scheme 

was launched during the F.Y 2012-13 for which a token provision of ₹1 lakh was made. A 

budget provision of ₹ 21 crore has been made in the financial year 2013-14. In the F.Y 2014-

15 a provision of ₹ 35.85 crore has been made. The works under the Scheme is being 

implemented by the Distribution Companies.  

1.2.20 Nabakalebar  

    In view of the future load of electricity on account of Nabakalebar of Lord Jagannath to be 

held in 2015, Government have decided to take special drive for up-gradation of electricity 

transmission system and other electrical infrastructures in Puri and its surroundings through 

OPTCL and CESU.  Budget Provision of ₹10.00 crore was made in the Financial Year 2013-14.  

Budget  Provision of ₹ 105 crore  has been made in the F.Y.2014-15 for this purpose.    

1.2.21   Dedicated Agriculture & Fishery Feeder            
 

 In order to promote agriculture and pisci-culture, Government of Odisha has decided to 

provide Dedicated Electrical Feeders to Agriculture and Fishery sectors The commissioning of 

dedicated feeders will not only facilitate irrigation but also provide growth support to the 

sector with development of ancillary activities like Cold storage, Food Processing Unit. 

Similarly, for supply of reliable and quality electricity as required for maximizing fish and 

prawn production, their cleaning, grading, refrigeration and preservation, the need of 

separate Electrical Feeder is felt. Government in Energy Department have  made a budget  

provision of ₹ 150.00 crore in Financial Year 2013-14. ₹ 100 crore budget provision have been 

made during the F.Y 2014-15  for commissioning of dedicated Agriculture and Fishery 

Feeders.  
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1.2.22  GPS survey of Infrastructures   
 

 In order to prepare a need based action plan for future projects, GPS survey of electrical 

infrastructure is also planned for which a budget provision  of ₹1.00 crore had been made  

during the F.Y.2013-14 . ₹ 10 crore have been provided in the budget during the F.Y 2014-15. 
 

1.2.23 Construction of 33/11 KV Sub-Stations  (Odisha Distribution System 

Strengthening Programme) 
    

 For quality supply of power to the consumers and to address the low voltage problem in 

rural area, Government of Odisha in Energy Department have decided to construct 520 nos. 

of New 33/11 KV Substations in the State with an aim to reduce the high technical loss arising 

due to the length of 11 KV & 33KV lines and to supply uninterrupted power at appropriate 

voltage to the consumers by increasing the number of 33/11 KV Substations. 
 

 

 The main objectives of the project are (i) to reduce high technical loss, (ii) to reduce the 

length of 11 KV & 33 KV lines by increasing the number of 33/11 KV primary substations, (iii) 

to supply stable power at appropriate voltage to the consumers and (iv) to cater the present 

and future load in view of increasing consumer due to implementation of various 

electrification programmes. 
 

 

 For successful implementation of the project, a tentative investment cost is estimated at 

₹2600 crore to be spent over a period of 3 years starting from 2013-14 to 2015-16. In first 

phase, a budgetary allocation of ₹200 crore was made in B.E. 2013-14 and ₹ 150 crore  in the 

F.Y. 2014-15. 
 

1.2.24 Shifting of transformers located in School, College & Anganwadi Centres   
    

 For shifting of electrical infrastructure located in School, College and Anganwadi Centres  

in the State on safety point of view, a budgetary provision of ₹15.00 crore had been made in 

the F.Y. 2013-14. The Budget Estimate for the Financial Year 2014 -15 stands at  ₹ 20.39 Crore. 
 

 

 1.2.25   Loan to OPTCL for infrastructure creation    

  In view of the increased demand of energy consumption and to meet the infrastructure 

deficiencies in transmission sector, financial support to OPTCL in shape of soft loan is 

proposed in Plan Budget for 2014-15.  A  token  provision of ₹1.00 lakh has been kept in the 

Budget for the F.Y. 2014-15.  
 

1.2.26           State Capital Region Improvement of Power System (SCRIPS) 
 

Looking at the tremendous infrastructural growth in all fronts across Bhubaneswar city 

and  nearby areas during the recent days, it is felt that there is immediate and immense need 

to expand and  strengthen the existing power infrastructure in the region.  

The Comprehensive Development Plan (CDP) for Bhubaneswar and Cuttack Urban 

Complex has also been made to think of the infrastructure expansion and renovation of 

energy sector. Taking these facts into consideration, the concept of State Capital Region 

Improvement of Power System (SCRIPS) is visualized with an objective of 24X7 uninterrupted 
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stable power supplies to all classes of consumers including public services.  To kick start the 

project, a provision of Rs.100.00 Crore is made in the Budget for the F.Y 2014-15. 

1.2.27            Odisha Power Sector Improvement Projects (OPSIP) 
 

The recent occurrence of super cyclone Phailin in Oct, 2013 has caused massive 

devastation to distribution and transmission network of Energy Sector.  Southern part of 

Odisha experienced the deficiency of energy infrastructure in the State. There was a damage 

of energy infrastructure to the tune of Rs.1000.00 cr. The existing infrastructure is not 

capable of bearing threat of eventualities supra. Keeping in view, the State Govt. evolved new 

schemes and projects for reliable and un-interrupted power supply to the consumers by 

adopting ultra-modern technology, creating new and renovating the existing infrastructure. 

Under this programme/ schemes the following are the major projects for which the State 

Govt. had made the Budgetary provision of ₹. 55.03 cr. in the Plan Budget 2014-15. 

 This being the umbrella scheme, having the definite objective to build up a robust 

energy infrastructure to combat the natural calamities, a number of projects/ sub-projects 

the flexibilities in fund allocation under different projects and sub-projects is anticipated. 

a. Radial to Ring Conversion Project 

                                                  

 The Radial Ring Conversion Project is conceptualized in transmission and distribution 

sector to meet the current as well as anticipated demand of power in the State in coming 

years. In this system, one Sub-station can be fed from two sources of power which is capable 

of supplying power at the time of need from other sources. In view of the need to supply 

qualitative  and un-interrupted power to the consumers, Energy Department has proposed to 

launch a new project called   Radial to Ring Conversion Project. For this purpose a budget 

provision of ₹.30.01 Crore is made for the F.Y 2014-15.  
 

b. Disaster Response Centre                                                            
 

Since there is no Disaster Response Centre or Wing in power sector, either in 

distribution or in transmission sector, to combat the disaster and to restore the power supply 

with minimum time span, it became a herculean task to meet the requirement, at the time of 

natural calamities. The last experience in Phailin and Flood, 2013, has made to think for a 

Response Centre, which will be built up with minimum man power and technical capability to 

meet the challenge. Energy Department is launching this new project named as Disaster 

Response Centre for this purpose. A budget provision of ₹.5.00 Crore is made for the said 

scheme in F.Y 2014-15. 

 

c. Disaster Resilient Power System                                                

 The massive devastation of transmission and distribution infrastructure of the energy 

sector in last Phailin and Flood, 2013 played the major role for determining the necessity of a 

Disaster Resilient Power System in the State.  So a new scheme is conceptualised for creation 
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of energy infrastructure having capability to combat the natural calamities like Cyclone and 

Flood. A budget provision of ₹.20.01 Crore is kept for the F.Y 2014-15.  
 

d. District Headquarter Projects                                  
 

In order to make disaster resilient and to ensure un-interrupted power supply, it is 

decided to launch a project / scheme named Disaster Resilient Power Infrastructure in all 

Districts Headquarters. For this purpose, a token provision of ₹.1.00 Lakh is kept in the budget 

for the F.Y 2014-15. 

 

 

1.2.28          Smart Grid                           
 

For reliable power supply to the consumers, being the priority of the Govt.  there is a  

need for adoption of new technology in transmission and distribution sector. In order to 

achieve the objective, adoption of Smart Grid concept in India has got its mandate. The Smart 

Grid is a progress, from the present state of grid, towards adding a set of smarter system or 

applications in  phased manner according to the priorities of each constituent utility. The 

Smart Metering initiative in transmission net-work, is a part of the Smart Grid Project. Indian 

Smart Grid Task Force (ISGTF), in close association with Indian Smart Grid Forum (ISGF) 

develop the norms from Smart Grid adaption which has been approved by Ministry Of Power  

as the Smart Grid vision and road map for India. The main objectives of the Scheme are :  

i. To establish energy dash board for Power Transmission Utility. 

ii. To time-synchronize the energy meters. 

iii. To enable energy audit in Power Transmission Utility. 

iv. To help in handling detailed energy data repository for conducting analytics. 

v. To support MOBILITY options in future on energy dash boards. 

The Govt. of Odisha has taken initiatives for adoption of Smart Grid Technology in 

power sector (Transmission and Distribution Sector ) with the budgetary support of ₹.15.00 

cr. for the F.Y 2014-15, having the component namely viz. GIS, SCADA, OPGW and AMI. 
 

1.2.29       Infrastructure Assistance to GEDCOL                                            
 

   In order to promote Green Energy in the State, Govt. of Odisha has established Green 

Energy Development Corporation Ltd. (GEDCOL), a subsidiary of OHPC, which has started its 

operation from the F.Y. 2013-14. A  budget provision of ₹.10.00 Crore is kept for this scheme 

in the F.Y 2014-15. 

 

1.2.30       Equity infusion to OHPC:                                     

The State Government has decided to provide financial assistance through equity 

infusion to OHPC.   For this purpose a token provision of ₹.1.00 Lakh is made in the budget for 

the F.Y 2014-15. 

1.2.31       Odisha Power Sector Externally Aided Project(ADB Project) (State Share 

Taking into account the damages to infrastructure and supply of power, Government 

of Odisha in Energy Department have proposed for a special drive project in the worst 

affected towns of southern Odisha viz. Chatrapur, Gopalpur and Berhampur of Ganjam 
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district. The plan involves a “build back better” approach by replacing damaged infrastructure 

with storm resilient alternatives, such as stronger towers, elevating substation equipment 

above flood levels and underground cabling in selected locations.  

The project i.e. Odisha Power Sector Externally Aided Project (ADB Project) is being 

launched in the aforesaid affected area with the ADB loan assistance and budgetary support 

of Government of Odisha, for which a budget provision of ₹.250.00 crore has been made for 

the F.Y. 2014-15. 

 

 

 

 
 

1.2.32         Odisha’s Share for UMPP (Bedabahal)                 
 

 In order to provide Odisha’s Share towards additional land cost for UMPP (Bedabahal), 

in Sundargarh District, budget provision of ₹.47.50 has been made for the Financial Year 

2014-15. 

  Besides the Plan Ceiling as discussed above, P&C Department has also communicated 

Plan Ceiling for the State PSUs operating under Energy Department for Financial Year 2014-

15.  

OPTCL 

 The Plan Ceiling for OPTCL, which is routed through outside the Annual Plan Budget 

for the Financial Year 2014-15 is fixed by the P&C Department at ₹.714.00 crore. M.D., OPTCL 

participating in the discussion informed that  if any special project will be launched during 

that period the amount may exceed, which will be taken care of later on.  

OPGC 

 The Plan Ceiling fixed by P&C Department for OPGC for the F.Y. 2014-15 is at      

₹1100.00 crore   . M.D., OPGC and Sr. G.M. (Finance), OPGC participating in the discussion 

informed that if any special project will be launched during that period the amount may 

exceed, which will be taken care of later on.  

OHPC 

 P&C Department has fixed the ceiling of ₹.170.00 crore for the F.Y.  2014-15  for 

OHPC.  
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Chapter II 

1.3   Outcome Budget-2014-2015 
 

The exercise is primarily meant at converting financial outlays into measurable and 

monitorable outcome. It is a performance measurement tool that helps in better service 

delivery, decision making, evaluating programme performance and results & improving 

programme effectiveness. The Outcome Budget is also aimed at changing the outlook of the 

agencies entrusted with the responsibility of programme execution and implementation. The 

idea is to make the programme implementing agencies more result oriented by shifting the 

focus from “Outlays” to “Outcomes”. The scheme-wise details, wherever necessary of the 

Outcome Budget for 2014-15 are indicated in the attached statement.
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CHAPTER-II 

1.3.1 - FORMAT FOR OUTCOME BUDGET – 2014-15 

Name of the Department: Energy Department                                                                                             PLAN                                                    (SP, CP & CSP) 

(Figures in TRs) 

Sl. 

No 

Name of the 

Schemes/ 

Programme  

Financial 

Outlay 

Broad Objective of 

the Scheme 

Quantifiable Deliverable 

/ Physical Outputs 

Project Outcome Processes/ 

Timelines 

Remarks /Risk Factors 

1 2 3 4 5 6 7 8 

 1 Accelerated 

Power 

Development 

& Reform 

Programme 

(APDRP) 

10000 Up-gradation of 

transmission and 

distribution network  in 

densely electrified 

zones in the urban and 

industrial areas 

 

 

                 ---- 

For improvement of 

power supply system 

in Urban and 

Industrial areas and 

Transmission & 

Distribution (T&D) 

Loss reduction. 

12
th
 Five Year 

Plan 

The  provision has been 

made in the State Budget 

in anticipation of Financial 

assistance  from Govt. of 

India in the F.Y. 2014-15. 

2 Rajiv Gandhi 

Grameen 

Vidyutikaran 

Yojana (SS) 

(RGGVY) 

100000 To meet the 10% loan 

component under the 

scheme by electrifying 

the  un-electrified 

villages/ partially 

electrified villages and  

BPL Households 

 

 

 

---- 

Rural Electrification 

of villages / 

habitations having 

population 100 and 

more for 

improvement in 

quality of life of rural 

poor. 

12th Five Year 

Plan Period 

Funds are being placed by 

REC in favour of 3 CPSUs 

namely NTPC, NHPC & 

PGCIL for execution of 

work and 10% loan 

component is to be contra 

credited in Govt. Account.  

3 Biju Gram 

Jyoti (BGJY) 

750000 For electrification of 

villages/ habitations 

having population less 

than 100 as well as 

BPL Households 

which are not covered 

under RGGVY. 

 

 

 

 

---- 

Electrification of 

villages / habitations 

having population 

less than 100 and 

BPL Households. To 

improvement in 

quality of life of rural 

poor. 

Started from 

the Year 2007-

08 &continues. 

The District Collectors are 

executing the work. 
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4 Biju 

Sahranchal 

Vidyutikaran 

Yojana 

(BSVY) 

100000 Provide access to 

electricity to the people 

living in the un-

electrified areas of 

urban local bodies. 

Un-electrified villages & 

Wards/ Slums area of 

Urban Local Bodies will 

be provided with 

electricity. 

To improve the 

quality of life of urban 

poor. 

12th Five Year 

Plan 

The Scheme started from 

the Year 2010-11 & 

continues. 

5 Electrification 

of IIT,Argul, 

Bhubaneswar 

157300 Electrification of newly 

established IIT, BBSR 

at Argul. 

Installation of 5 MVA, 

33/11 KV Transformer, 

construction of DP 

structure, construction of 

2 X 20 MVA, 132/33 KV 

substation and 33 KV grid 

substation. 

1.Power supply to 

IIT, Bhubaneswar 

2. Promotion of 

Technical Education 

4 Years  (2009-

13) 

The Project continues up 

to 2014-15 due to 

inadequacy of Funds 

within the fixed time 

frame. The budget 

provision has been made 

to complete the balance 

work of the project.  

6 Electrification 

of Shamuka 

Beach 

Project, Puri 

259500 Electrification of 

Shamuka Beach 

Project at Puri.  

Construction of 132/33 

KV sub-station and 132 

KV line in line out (LILO) 

line. 

1.Power supply to 

Shamuka Beach 

Project, Puri 

2. Tourism Promotion. 

4 Years  (w.e.f 

2009-10) 

The Project continues up 

to 2014-15 due to 

inadequacy of Funds 

within the fixed time 

frame. The budget 

provision has been made 

to complete the balance 

work of the project. 

7 Energy 

Conservation 

 

 

 

 

 

 

 

150000 

 

 

 

 

 

 

 

For energy 

conservation activities 

in Govt. /ULBs /PSUs 

Building 

(i)Implementation of Energy 

Efficiency of major drinking 

water pumping system 

through replacement of 

pumping system. 

(ii) Investment  Grade 

Energy Audit of 100 State 

Govt. Buildings and 

implementation of Energy 

Efficiency Measures. 

(iii) Introduction of Energy 

Efficiency in PSUs / 

Economical use of 

power in 

domestic/industrial 

sectors and save 

energy for future 

generation. 

 

 

On-going The work is under 

progress.  
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Industrial Establishment / 

Autonomous Bodies in a 

participatory mode. 

(iv)LED Street Lighting of 3 

Municipal Corporations.        

(v) Awareness and outreach 

 8  Construction 

of building for 

functioning of 

Standard 

Testing 

Laboratory 

(STL) 

8300 To equip the STL with 

ultramodern 

technology. 

Procurement of 

Transformer Oil 

Testing Equipment for 

testing and flash point, 

Viscosity etc. 

(ii) Obtaining 

accreditation of STL 

for Accreditation 

National Board 

Laboratories. 

The construction work of 

building  is under 

progress. 

To ensure the quality 

specification i.e. 

NABL Standard in 

different electrical 

equipments used in 

electrification works 

in the State for 

supply of quality 

power. 

 F.Y.2012-13 & 

continues  

The work is executed by 

Chief Engineer (Building), 

Odisha  

9 System 

Strengthening 

for Elephant 

Corridor   

358500 System Strengthening 

for Elephant Corridor 

to ensure safety to the 

Elephants and other 

wild animals.   

To complete the System 

Strengthening work of 18 

nos. of elephant corridor 

in the 1st phase and 

continue the 2
nd

 phase 

work of the Project. 

System 

Strengthening for 

Elephant Corridor to 

arrest death of 

elephant due to 

electrocution.  

Over a period 

from 2013-14 to 

2015-16 

Out of total tentative 

project cost of �65.104 cr. 

,�21.00 cr. has been  

provided in the Plan 

Budget of  2013-14 for the 

1st phase implementation. 

Balance amount has been 

provided in the  Budget 

2014-15. 

10 Equity Share 

investment in 

OPTCL 

500000 Construction of 

220/132 /33 KV and 

132/33 KV Grid 

Substations in hilly 

In the FY 2013-14,�48.43 

cr. have been spent for 

construction work of 2 nos. 

of Grid s/s at Baliguda,22 

nos. of s/s at different places 

Improvement of 

power system in the 

tribal &backward 

districts of the state 

Over a period 

of 5 years from 

2010-11 

Funds are  being  placed 

at the disposal of OPTCL 

for execution of work. 
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tribal and economically 

unviable areas 

of the State(LILO 

arrangement for some)   with 

their associated lines,  

Jayanagar- Sunabeda line  

and supplying SC lines  on a 

number of DC towers. 

to ensure quality life 

in those areas. 

11 CAPEX 

Programme 

1350000 Improvement of T&D 

System in the State by 

reducing AT&C loss 

and strengthening the 

financial stability of the 

DISCOMS. 

(i)Metering                              

(ii) 33/11 KV Substations       

(iii) Transformer                 

(iv)11 KV Line additional  

(v)Re-conductoring               

(vi) LT Line connection         

(vii) Loss reduction by 3% 

To supply qualitative 

power to the 

consumers in a 

cheaper rate.. 

Over a period 

of 5 years w.e.f 

2010-11 & 

revised for 5 

Years i.e. from 

2011-12  to 

2015-16 

 Funds are  being  placed at 

the disposal of distribution 

companies  through GRIDCO 

as loan. By September,2014, 

State Govt. have released 

₹680.83 crores to the 

DISCOMS. The DISCOMS 

have floated ₹863.24 crores 

for supply as well as turnkey 

projects and ₹703.56 crores 

for procurement of 

Power/Distribution 

Transformers , Conductors, 

VCB  and Energy Meters etc. 

Efforts are being taken to 

complete the Capex Phase-I  

works by the end of March 

2015. 

12 Underground 

cabling 

system for 

Grand Road, 

Puri Temple 

Area & 

Lingaraj 

temple area  

44500 Improve the power 

supply condition of 

grand road, Puri 

temple area, Lingaraja 

Temple area, Maa 

Samaleswari temple 

area and Ratha Danda 

,Baripada.  

HT & LT cable supply,10 

nos. of ring main units,24 

nos. of 75 KVA compact 

sub-stations, SCADA 

implementation. 

Quality power supply 

and safe distribution 

system  

 F.Y. 2012-13 & 

continues  

Scheme work have been 

entrusted to NESCO and 

WESCO. 
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and other 

important 

sites. 

13 OERC office 

Building 

50000  Construction of OERC 

office Building 

 During the Year 

2012-13 & 

continuing 

 Work is in progress. 

14 Nabakalebar 1050000 Special drive for up-

gradation of electricity 

transmission system 

and other electrical 

infrastructure in Puri 

and its surrounding 

through OPTCL and 

CESU for 

Nabakalebar. 

Augmentation of 

Conductors in 4 nos of 

Feeders, Up-

gradation/Conversion  of 

Distribution Sub-stations 

etc. 

Improvement of 

power supply in Puri 

and its surrounding 

area before 

Nabakalebar. 

During the 

period from 

2013-14 to 

2014-15 

The work is under 

progress 

15 Shifting of 

Transformer 

and allied 

Conductor 

located in 

school, 

colleges & 

Anganwadi 

centres 

203877 Shifting of electrical 

installations located in 

school, College and 

Anganwadi Centres 

2425 nos. of Schools/ 

Colleges & Anganwadi 

centres have been taken 

up in the first phase for 

shifting of lines and Sub-

stations by the DISCOMs.  

For safety of 

Schools/ Colleges 

and Anganwadi 

centres. 

 2013-14 to 

2014-15 

(2years) 

Out of the total estimated 

cost of the project of 

�40.38 cr., �15.00 cr. has 

been made provision 

during   the  F.Y 2013-14. 

The balance amount has 

been provided in the Plan 

Budget for the   F. Y. 

2014-15. 
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16 Dedicated 

Agriculture & 

Fishery 

Feeder 

1000000 Dedicated Electrical 

Feeders  for  

Agriculture and 

Fishery Sector has 

been planned to 

facilitate irrigation, 

provide growth support 

to the ancillary  sectors  

like cold storage, food 

processing units etc. 

and  to supply quality 

electricity  required for 

maximizing fish and 

prawn production, their 

cleaning, refrigeration 

and preservation etc. 

. Facilitate promotion 

of agriculture and 

pisciculture in 

Odisha. 

2013-14 & 

Continues 

Out of total estimated cost 

of the project of �1000.00 

cr., �150.00 cr. had been  

provided in  the F.Y. 2013-

14. In the F.Y 2014-15 � 

100.00 crore has been 

provided in the Plan 

Budget. 

17 GPS survey of 

Infrastructures 

100000 Prepare a need based 

action plan for future 

projects. 

 Location of suitable 

sites for development 

of electrical 

infrastructure so as to 

ensure effective and 

efficient supply of 

power. 

For two years 

w.e.f. 2013-14. 

 

- 

18 Construction. of 

new 33/11 KV 

Sub-stations 

(Odisha 

Distribution 

System 

Strengthening 

Project )  

1500000 

 

 

 

 

For quality supply of 

power to the consumer 

and to address the low 

voltage problem in Rural 

area, Govt. of Odisha has 

planned to Commission 

33/11 KV Sub-stations 

within a period of 2 years 

Construction of 520 nos. of 

33/11 KV Sub-stations 

(ODSSP)/ identification of 

places for sub-stations. 

 Address the low 

voltage problem and 

quality supply of 

powers to the 

consumers. 

2013-14 to 2015-

16 (over a period 

of 3 years) 

Out of the total tentative 

project estimate of �2600.00 

Cr., ₹ . 200 Cr. had been 

provided  in the Plan Budget  

for 2013-14 and Rs.150.00 

crore have been provided in 

the Budget for the F.Y 2014-

15.  
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19 Loan to 

OPTCL for 

infrastructure 

creation 

100 Financial support to 

OPTCL in the shape of 

soft loan to meet the 

infrastructure 

deficiencies in 

transmission sector. 

Token Provision  Efficiency increase 

of infrastructure in 

transmission sector 

for supply of quality 

power. 

FY 2014-15 to 

2015-16 

A token provision of TRs 

100 has been made 

during the F.Y 2014-15. 

20 Special 

program for 

Strengthening 

of Electric 

supply system 

in KBK 

District.  

200000 With a view to improve 

power supply position, 

a special programme 

has been planned for 

the KBK Districts.  

Up-gradation of 8 nos power 

transformers capacity 4 Nos. 

of installation of additional 

power transformers and 

construction of 8 nos of 

33/11 KV Substation power 

transformer and associated 

lines. 

Improvement of 

power supply for 

improvement of 

quality of life in KBK 

Districts 

Over a periods 

of 4 year w.e.f. 

2013-14. 

Out of the total tentative 

estimates of �118.07 cr., 

�20.00 cr. has been 

provided in the Budget for 

FY 2014-15. 

NEW SCHEMES IN PIPELINE 

21 Odisha Share 

for UMPP 

(Bedabahal)  

475000 Provide Odisha Share 

towards additional land 

cost for UMPP 

(Bedabahal), in 

Sundargarh District. 

   To start the project a  

provision of � 47.50 crore 

has been made in the 

Budget for the F.Y 2014-

15. 

22 State Capital 

Region 

Improvement 

of power 

system 

(SCRIPS) 

1000000 Expansion  as well as 

strengthening   the 

existing power 

frastructure in 

Bhubaneswar & nearby 

areas. 

 Uninterrupted  24*7 

stable power supply to 

all classes of 

consumers. 

2014-15 to 2018-

19 (5 Years) 
To start the project a 

provision of � 100.00 

crore has been made in 

the Budget for  F.Y 2014-

15. 

23                             Odisha Power Sector Improvement Projects (OPSIP) 

(a) Radial to Ring 300100 To ensure un-  Uninterrupted and 

quality power supply 

2014-15 to 2016-

17 (3 Years) 
To start the project a 



 

OUTCOME BUDGET: DEPARTMENT OF ENERGY, GOVERNMENT OF ODISHA 2014-15 

 

Department of Energy 

 Page 37 

 

Conservation 

Projects 

interrupted power 

supply to the 

consumers Energy 

Department has 

proposed to launch 

this new project. 

provision of � 30.01 crore 

has been made in the 

Budget for  F.Y 2014-15. 

(b) Disaster 

Response 

Centre  

50000 Establishment of  

Disaster Response 

Centre at disaster 

prone areas.  

 Better disaster 

preparedness to 

combat disaster and 

restore the power 

supply within minimum 

time span. 

2014-15 to 2016-

17 (3 Years) 
To start the project a 

provision of � 5.00 crore 

has been made  in the 

Budget for the F.Y 2014-

15. 

(c) Disaster 

Resilient 

Power System 

200100  Creation of energy 

infrastructure having 

capability to combat 

the natural calamities  

like Cyclone and 

Flood. 

 Minimise the impact of 

natural calamities like 

cyclone and flood on 

energy infrastructure. 

2015-16 to 2017-

18 (3 Years) 
To start the project a 

provision of � 20.01 crore 

has been made in the 

Budget for the F.Y 2014-

15. 

(d) District Head 

Quarter 

Project 

100 In order to make 

Disaster resilient and 

ensure un-interrupted 

power supply to all 

District Headquarters 

 Minimise the impact of 

natural calamities like 

cyclone and flood on 

energy infrastructure 

and ensure un-

interrupted power 

supply. 

FY 2014-15 

onwards 
To start the project a 

provision of � 1.00 Lakh 

has been made in the 

Budget for the F.Y 2014-

15. 

24 Smart Grid 150000 Adoption of Smart Grid 

Technology on Power 

Sector having the 

component namely 

GIS, SCADA, OPGW 

and AMI. 

 Uninterrupted power 

supply to the 

consumers. 

During 12
th
 ,13

th
 

,and 14
th

 plan 

period  i.e. from 

2012  till 2027. 

To start the project a 

provision of � 15.00 crore 

has been made in the 

Budget for the F.Y 2014-

15. 

25 Infrastructure 

Assistance to 

100000 Explore the huge 

renewable energy 

Installation of at least 100 

MW  Solar and Small Hydro 

Supply of renewable 

and pollution free 

2014-15  

onwards 
To start the project a 

provision of � 10.00 crore 
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GEDCOL resources in the State 

which have otherwise 

remained untapped for 

a long. 

Power Units in coming 

3years. 

energy. has been made in the 

Budget for the F.Y 2014-

15. 

26 Equity 

Infusion to 

OHPC 

100 In order to provide 

financial assistance 

through equity infusion 

to OHPC. This scheme 

has been proposed 

  2014-15  

onwards 
To start the project a  

token provision of � 1.00 

lakh has been made in the 

Budget for the F.Y 2014-

15. 

27 Odisha Power 

Sector 

Externally 

Aided Project 

(ADB) 

2500000 This project is being 

launched for replacing 

damaged 

infrastructure with 

storm resilient 

alternatives such as 

stronger towers, 

elevating sub-stations 

equipment’s, above 

flood levels and 

underground cabling in 

the selected location. 

 Better disaster 

preparedness for 

supply of continuous 

quality power  to the 

consumers. 

2014-15  

onwards 
To start the project a  

provision of � 250.00 

crore has been made in 

the Budget for the F.Y 

2014-15. 
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1.3.2   PSU SCHEMES ( NOT ROUTED THROUGH THIS DEPARTMENT BUDGET ) 

CHAPTER-II 

Name of the Department: Energy Department                                                                                             PLAN 

(SP, CP & CSP) 

(Figures in TRs) 

Sl. 

No. 

Name of the 

Schemes/ 

Programme 

Financial 

Outlay 

Broad Objective of 

the Scheme 

Quantifiable Deliverable /Physical 

Outputs 

Project Outcome Processes

/Timelines 

Remarks /Risk 

Factors 

1 2 3 4 5 6 7 8 

1 OPTCL 

(i)Capital 

Works(Own 

Resources) 

(ii) Deposit 

works 

(iii) Tools 

Total 

 

 

 

6469900 

 

1461700  

287000  

8218600  

Electrification of 

newly established IIT, 

Bhubaneswar 

(i) Construction of 220/132/33KV S/s : 

11 nos. of 220/132 KV S/s, 10 nos. 

220/33 KV S/s, 11 nos. of 

220/132/33 KV S/s, 

(ii) Construction of 132/33KV S/s:48 nos 

of 132/33 KV S/s, 

(iii) Construction of 

400/220/132/33KV S/s:5 nos 

400/220/132 KV Grid S/s at Nisa 

(Angul), Khuntuni, Mendhasal, 

Duburi (New) and Lapanga 

(iv) Conversion of Switching 

Station:-Conversion of 132 KV 

Switching Station at Somnantapur to 

2"20 MVA,132/33 KV S/s 

(v) Installation of 3rd Transformer:- 

Augmentation of S/s capacity and 

installation of 3rd transformer under EHT 

(O&M) units. 

(vi) Construction of DC Lines, SC lines 

at various places:-29 nos. 132 KV SC 

lines & DC lines, 18 nos 220 kv DC 

line, 3 nos. 400 KV DC line. 

(i)Balanced 

Development of the 

Power Sector. 

(ii) There will be 

increase of 

transformation 

capacity and 

voltage profile.  

On-going Medium, sustain 

funding and timely 

execution. 
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(vii) Civil:- 

Construction of Compound walls, 

Carrier Room, control Room, Stores 

Building and approach Road inside 

different 220/132KV and 132/33KV Grid 

Substations, Const. of Guest Houses for 

staff & Executives at Balighat, Puri, 

Improvements of different Qrs in OPTCL 

Colony at different location, Const. Of 

Power Training Centers at Grid S/s 

Campus ,Chandaka. And Internal 

Electrification of UPS Room inside Multi-

Stored Building. Construction of Shakti 

Bhawan. 

(viii) ERP under implementation in all 

concerns of GRIDCO,OPTCL,& SLDC 

The modules that are planned to be 

implemented during the Reporting period 

2013-14 are Procurement module, 

Inventory module, Project module, O&M 

module, Finance module, Energy (Billing), 

Energy (Invoice verification) and 

Document Management System) e-

tendering, e-Dak, Pension module, HR 

module. 

(ix) Integration of 36 nos of Grid 

Substations for Data Communication of 

SLDC 

Provision of SCADA interface Points 

at all 220 KV and above Grid 

Substations shall be completed. 

(x) Integration of 35 RTU Station with 
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control center up-gradation and 

establishment of backup control center 

at Meramundulli  

(xi) Recruitment of 330 nos of MTs, 141 

nos. of MT (Junior), 150 nos. of ITI 

Technicians and 100 Administrative 

category employees shall be filled of 

during the current financial year along 

with backlog vacancies.  

i  41,700 Electrification of 

newly established IIT, 

Bhubaneswar 

Installation of 5 MVA, 33/11 KV 

Transformer, Construction of DP structure, 

construction of 2*20 MVA, 132/33 KV 

substation and 33 KV grid substation.  

(i)Power supply to 

IIT, Bhubaneswar. 

(ii) Promotion of 

Technical education 

4 Years The work is now in 

progress 

ii  60,000 Electrification of 

Samuka Beach 

Project at Puri  

Electrification of 132/33 KV sub-station 

and 132 KV line in line out (LILO) line. 

1. Power supply to 

Shamuka Beach 

Project, Puri. 

2.Tourism 

Promotion. 

4 Years The work is now in 

progress. 

Iii  5,00,000 Construction of 
220/132/33 KV and 

132/33 KV Grid 

Substations in hilly tribal 

and economically 

unviable areas 

27 nos of Grid Substation and proposed 

to be constructed 132/33 KV Grid 

Substation and associated lines 

Improvement of 

power system in 

the tribal and 

backward districts 

of the state. 

Over a 

period of 5 

Years 

Fund to be placed 

at the disposal of 

OPTCL for 

execution of work. 

2 

OPGC  

115470000 

(Budget 

provision 

₹.1100000

0 has been 

made in 

the F.Y 

Generation of Power 

and strengthening of 

the System  

Construction of two(2) units of 660 MW 

each thermal power plant expansion 

units to the existing IB Thermal Power 

Station at Banarpalli, Jharsuguda 

including development and operation of 

captive coal mine in Sundargarh District 

and railway transportation system. 

1.Acquisition of 

land for the power 

plant, coal mine 

and railway 

corridor. 

2. Securing various 

permits for the 

1.Land 

acquisition 

through 

IIDCO. 

2. Project 

permits to be 

secured by 

OPGC. 
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2014-15) project like 

environment and 

forest clearance, 

mining lease, 

consent to 

establish etc. 

3.Construction 

and operation  

of the power 

plant to generate 

electricity by 

2017. 

4.Development and 

operation for the 

coal mine produce 

8 MMT coal for the 

power plant 

expansion project 

5. Construction 

and operation of 

47 km railway 

line for 

transportation of 

coal from coal 

mine to power 

plant 

3. 

Construction 

of the power 

plant to be 

carried out 

through EPC 

contract 

awarded to 

M/s BHEL (for 

BTG package) 

and M/s 

BGRE (for 

BOP 

package) 

Development 

and operation 

of the mine 

through a 

reputed mine 

operator. (To 

be appointed) 

5.Construction 

of railway line 

through EPC 

contractor. 

(To be 

appointed) 

4. Power 

supply to 

GRIDCO 

through 

OPTCL 

network and 

other regions 

through 



 

OUTCOME BUDGET: DEPARTMENT OF ENERGY, GOVERNMENT OF ODISHA 2014-15 

 

Department of Energy 

 Page 43 

 

PGCIL 

network 

Financing of 

the project 

with debt 

equity ratio of 

75:25 as 

approved by 

Govt. of 

Odisha. 

3 OHPC 

i 

RM & U of 

Unit-5 & 6 

of Burla 

Power 

House 

840000 

i) R&M of old units. 

ii) To increase 

rated capacity of 

units by 12.2 MW 

as per Colum-5. 

 

i) Original installed 

capacity=37.5x2=75MW reduced to 

20 MW 

ii) Installed capacity after uprating 

=43.6x2=87.2MW 

i) Peak demand 

support. 

ii) Gaining back the 

Design Energy 

Anticipated 

date of 

placement of 

work order 

=10.11.2014 

Date of 

completion 

of period 30 

months R, M 

& U = 

10.05.2017 

Completion 

time 30 

months from 

the date of 

placing of 

work order. 

The Tender for 

design, 

manufacture, 

supply, erection, 

testing and 

commissioning of 

new turbine and 

generator for unit - 

5 & 6 of HHEP, 

Burla was 

cancelled. A fresh 

tender was floated 

on 22.02.2014 with 

inclusion of life 

cycle cost analysis 

as advised by 

Board of Directors 

of OHPC. The date 

of submission and 

opening of techno-

commercial bid has 

been schedule on 

30.06.2014. Pre-
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bid conference 

held on 30.04.14 

ii 

R/M of Unit-

Ill of 

Chiplima 

440000 

R& M of old unit 

to maintained the 

rated capacity of 

unit. 

• 

i) Original installed capacity =24MW 

reduced to zero. 

ii) Installed capacity after R&M =24 MW 

i) Peak demand 

support. 

ii) To reach the 

Design Energy 

i) Anticipat

ed date of 

placement 

of work 

order 

=20.10.201

4 

ii) Date of 

completion 

of R & M 

=20.06.201

6.iii )  

Completion 

time 20 

months 

from the 

date of 

placing of 

work order 

The Tender for R & 

M of Unit - 3 of 

CHEP, Chiplima 

was floated on 

22.02.2014. the 

date of submission 

and opening of the 

techno-commercial 

bid has been 

scheduled on 

30.06.2014, pre-bid 

conference held on 

28.04.2014. 

 

iii 

Office 

Buildings 

SHAKTI 

BHAWAN 

170000 
To have a own office 

building 

— 

Preliminary work is under process. 

To function office 

in one place from 

Administrative 

point of view. 

Completio

n time 36 

months 

approxima

tely. 

Design and 

Drawing of the 

Work is in 

progress. 

iv 

Capital 

Expenditur

e of UIHEP 

(Mukhiguda 

& 

Khatiguda) 

65000 
Capital maintenance 

of Unit-III 

i) Original Installed Capacity 

=150MW 

ii) Rated capacity after capital 

maintenance =150 MW 

To maintain the 

rated capacity and 

to get trouble free 

generation of 

Hydro Power with 

better efficiency. 

i) Work order 

for spares 

placed to 

M/s Voith 

Fuji, Japan & 

M/s Voith 

Hydro, 

Approval has 

already accorded 

by the OHPC 

Board for 

procurement of 02 

sets of Digital 

Governor & AVR 
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Noida. li) 

The work is 

to be 

executed 

under 

turnkey 

basis by M/s 

Voith Ilydro. 

Noida. 

for the two units 

from OEM. 

Purchase Order 

was placed on 

30.07.201,3. 

Purchase Order for 

spare parts of 

capital 

maintenance of 

Unit - 3 was placed 

on dt. 24.01.2014. 

v 
OTPCL Joint 

Venture 
200000 

Generation of Thermal 

Power at 

Kamakhyanagar, 

Dhenkanal. 

 

Joint Venture of project between 

OHPC & OMC having capacity of 2000 

MW. 

Energy benefit 

=17520 MU 

OHPC 

already 

spent 

Rs.110.00 

cr. 

7 (1) notification of 

Private Land 

acquisition 

respect of all 

10 villages in 

Kamakhynag

ar in 

Dhenkanal 

District has 

already been 

issued. 

 

   vi 

R &M of 06 

(six) units of 

BHEP, 

Balimela 

  1000000 

 Generation of Hydro 

power maintain the 

rated capacity of 

units. 

 

i) Original installed capacity 

=6x60=360MW 

=6x60=360 MW 

 

To maintain the 

rated capacity and 

to get trouble free 

generation with 

better efficiency.  

i) Anticipat

ed date of 

placement 

of work 

order 

=30.10.201

4 

ii) Date of 

completion 

of R & M = 

The Tender for R 

& M (with new 

TG) for unit - 1 to 

6 of BHEP, 

Balimela was 

floated on 

22.02.2014.. The 

date of 

submission and 

opening of 
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30.04.2019

. 

 

techno-

commercial bid 

has been 

schedule on 

30.06.2014. Pre-

bid conference 

held on 29.04.14 

vii 

BWCCL 

(Joint 

Venture) 

65000 

To operate the coal 

block in order to 

meet the  coal need 

for  thermal power 

plant (OPTCL)  

1/3rd share to OHPC to be utilized in 

OPTCL. 

 

Coal for thermal 

power  

Under de-

allocation. 

The Govt. of 

Odisha have 

moved the Ministry 

of Coal for review 

of the decision of 

de-allocation of 

coal block. Further, 

the Hon'ble High 

Court of Odisha 

vide Order Dt. 

19.03.2013 have 

directed not to 

allocate the 

Baitarani West 

Coal Block to any 

other party without 

leave of the Court. 

viii 

R,M & U of 

Machhkund 

Joint 

Project 

   20000 

To complete the R&M 

works so as to 

maintain the existing 

capacity. 

To avail the Design Energy 523 MU  

Installed Capacity 

=120MW it is a 

Joint Venture 

project between 

Govt. of Odisha 

and Andhra 

Pradesh. 

 R, M & U works 

with complete 

replacement of 

TG equipment 

except the 

embedded parts 

of Machhkund 

HE Project will 

be taken up after 
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signing of the 

modified 

agreement 

between Govt. of 

Odisha and 

Andhra Pradesh. 

 

 

 

1.3.3    ABSTRACTS SHOWING SCHEMES, OUTLAY & QUANTIFIABLE DELIVERABLES / PHYSICAL OUTPUT – 2014-15 

FORMAT FOR OUTCOME BUDGET – 2014-15 

Name of the Department: Energy Department                                PLAN  

(SP, CP & CSP) 

(Figures in TRs) 

Sl 

No 

Name of the Schemes/ 

Programme  

Financial Outlay Quantifiable Deliverable/ Physical Outputs 

1 2 3 4 

1 Accelerated Power Development & Reform Programme 

(APDRP) 

10000 - 

2 Rajiv Gandhi Grameen Vidyutikaran Yojana (SS) 

(RGGVY) 

100000  During the Year 2013-14, 14856 Un-electrified / 

de-electrified villages and 29351 partially 

electrified villages  have been taken up from 

which 14398 UE/DE villages and 24189 PE 

villages have been electrified. 2159875 numbers 

of  BPL Households have also been electrified 

during the Year 2013-14 under the scheme.  

3 Biju Gram Jyoti (BGJY) 750000 During the Year 2013-14,16781 numbers of 

villages / habitations have been taken up from 

which 13229 villages have been electrified  as 

well as   158883 numbers of  BPL Households 

have  been electrified during the Year 2013-14 
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under the scheme. 

4 Biju Sahranchal Vidyutikaran Yojana (BSVY) 100000 1. Electrification of  slums / habitations @ �3.50 

Lakh each. 

2. BPL Household Electrification @ �2000/- 

3. Up-gradation of capacity of distribution system 

@ �2.50 Lakh. 

    During the Year 2013-14, 2523 numbers of 

slums/habitations have been taken up and 1773 

numbers of slums/habitations as well as  19923 

numbers of BPL house holds have been 

electrified. 

5 Electrification of IIT, Bhubaneswar 157300 Installation of 5 MVA, 33/11 KV Transformer, 

construction of DP structure, construction of 2 X 

20 MVA, 132/33 KV substation and 33 KV grid 

substation. 

6 Electrification of Shamuka Beach Project, Puri 259500 Construction of 132/33 KV sub-station and 132 

KV line in line out (LILO) line. 

7 (a) Energy Conservation 

 

 

150000 (i)Implementation of Energy Efficiency of  major 

drinking water pumping system through 

replacement of pumping system. 

(ii) Investment Grade Energy Audit of 100 State 

Govt. Buildings and implementation of Energy 

Efficiency Measures. 

(iii) Introduction of Energy Efficiency in PSUs / 

Industrial Establishment / Autonomous Bodies in 

a participatory mode. 

(iv)LED Street Lighting of 3 Municipal 

Corporations. 

(v) Awareness and outreach 

8 Standard Testing Laboratory (Procurement of 8300 To ensure the quality specification i.e. NABL 
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Equipment) Standard in different electrical equipments used 

in electrification works in the State. 

9 System strengthening for Elephant corridor.   358500 Budget provision are being made to continue the 

scheme. 

10 Equity Share Investment in OPTCL 500000 In the FY 2013-14,�48.43 cr. have been spent for 

construction work of 2 nos. of Grid s/s at Baliguda,22 

nos. of s/s at different places of the State(LILO 

arrangement for some)   with their associated lines,  

Jayanagar- Sunabeda line  and supplying SC lines  

on a number of DC towers. 

11 CAPEX Programme 1350000 (i)Metering 

(ii) 33/11 KV Substations 

(iii) Transformer 

(iv)11 KV Line additional 

(v)Re-conductoring 

(vi) LT Line connection 

(vii) Loss reduction by 3% 

(viii)New & operating of LT line with AB Cable 

12 Underground cabling system for grand road , Puri 

Temple Area,  Lingaraj temple area, Maa Samaleswari 

temple area & other important sites. 

44500 HT cable supply, 10 nos. of ring main units, 24 nos. 

of 75KVA compact sub-stations LT cable supply 

and SCADA implementation. 

13 OERC office building 50000 OERC office building 

14 Nabakalebar 1050000 For up-gradation of electricity transmission system 

and other  electrical infrastructure in Puri and its 

surrounding area. 

15 Shifting of Transformer located in school, colleges & 

Anganwadi centres 

203877 Shifting of Transformer located in school, college & 

Anganwadi centres  

16 Dedicated Agriculture & Fishery Feeder 1000000 Dedicated Agriculture & Fishery Feeder has been 

planned to facilitate, irrigation, provide growth 

support to the ancillary sector cold storage, food 

processing units etc. 
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17 GPS  survey of  Infrastructures 100000 In order to prepare a need based action plan for 

future projects, GPS survey of Electrical 

Infrastructure has been planned. 

18 Construction of new 33/11 KV Sub-stations (Odisha 

Power Sector Strengthening Project ) 

1500000 For quality supply of power to the consumers  

and to address the low voltage problem in Rural 

area, Govt. of Odisha has planned to 

Commission 520 numbers of  new 33/11 KV 

Sub-stations    within a period of 2 years. 

19 Loan to OPTCL for infrastructure creation 100 Keeping in view the increased demand of energy 

consumption and to meet the infrastructure 

deficiencies in transmission sectors, financial 

support to OPTCL in the shape of soft loan is 

proposed. 

20 Special programme  for Strengthening of Electric supply 

system in KBK Districts . 

200000 With a view to improve power supply position in 

KBK District, a special programme has been 

planned for the KBK Districts.  

New schemes in pipeline 

21 Odisha’s Share for UMPP (Bedabahal)  475000 In order to provide Odisha’s Share towards additional 

land cost for UMPP (Bedabahal), in Sundargarh 

District. 

22 State Capital Region Improvement of power system 

(SCRIPS) 

1000000 Looking at the all -faceted infrastructure growth 

of Bhubaneswar city and its nearby area during 

the recent days, there is an immediate and 

immense need to expand as well as strengthen 

the existing power infrastructure in the region 

23 Odisha Power Sector Improvement Projects (OPSIP)   

(a) Radial to Ring Conversion Project 300100 To ensure un-interrupted power supply to the 

consumers Energy Department has been 

proposed to be launched. 

(b) Disaster Response Centre  50000 Since there is no disaster response centre in 

distribution or transmission sector to combat the 

disaster and to restore the power supply with 
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minimum time span this new scheme has been 

launched..  

(c) Disaster Resilient Power System 200100 This scheme is conceptualised for creation of 

energy infrastructure having capability to combat 

the natural calamities like Cyclone and Flood. 

(d) District Head Quarter Projects 100 In order to make Disaster resilient and ensure 

un-interrupted power supply to all District 

Headquarters 

24 Smart Grid 150000  Adoption of new technology in transmission and 

distribution sector has become essential for providing 

un-interrupted power supply to the consumers. Govt. 

of Odisha have taken initiatives for adoption of Smart 

Grid Technology having the component namely GIS, 

SCADA, OPGW and AMI. 

25 Infrastructure Assistance to GEDCOL 100000 In order to promote Green Energy in the State, Govt. 

of Odisha has established GEDCOL, a subsidiary of 

OHPC for launching different projects in its own 

domain.  

26 Equity Infusion to OHPC 100 In order to provide financial assistance through 

equity infusion to OHPC. This scheme has been 

proposed 

27 Odisha Power Sector Externally Aided Project (ADB) 2500000 This project is being launched for replacing the 

damaged infrastructure with storm resilient 

alternatives such as stronger towers, elevating sub-

stations equipment above flood levels and 

underground cabling in the selected locations with 

loan assistance from the ADB and budgetary support 

of State Govt. 
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1.3.4  PSU SCHEMES ( NOT ROUTED THROUGH THIS DEPARTMENT BUDGET ) 

Name of the Department: Energy Department                                PLAN 

(SP, CP & CSP) 

(Figures in TRs) 

Sl 

No 

Name of the Schemes/Programme  Financial Outlay Quantifiable/Deliverable Physical /Outputs 

1 2 3 5 

1 OPTCL 

(i)Capital Works(Own Resources) 

(ii) Deposit works 

(iii) Tools 

Total 

 

 

 

6469900 

 

1461700  

287000  

8218600  

(xii) Construction of 220/132/33KV S/s : 

11 nos. of 220/132 KV S/s, 10 nos. 220/33 KV S/s, 11 nos. of 220/132/33 

KV S/s, 

(xiii) Construction of 132/33KV S/s:48 nos of 132/33 KV S/s, 

(xiv) Construction of 400/220/132/33KV S/s:5 nos 400/220/132 KV 

Grid S/s at Nisa (Angul), Khuntuni, Mendhasal, Duburi (New) and 

Lapanga 

(xv) Conversion of Switching Station:-Conversion of 132 KV Switching 

Station at Somnantapur to 2"20 MVA,132/33 KV S/s 

(xvi) Installation of 3rd Transformer:- 

Augmentation of S/s capacity and installation of 3rd transformer under EHT 

(O&M) units. 

(xvii) Construction of DC Lines, SC lines at various places:-29 nos. 132 KV 

SC lines & DC lines, 18 nos 220 kv DC line, 3 nos. 400 KV DC line. 
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(xviii) Civil:- 

Construction of Compound walls, Carrier Room, control Room, Stores Building 

and approach Road inside different 220/132KV and 132/33KV Grid 

Substations, Const. of Guest Houses for staff & Executives at Balighat, Puri, 

Improvements of different Qrs in OPTCL Colony at different location, Const. Of 

Power Training Centers at Grid S/s Campus ,Chandaka. And Internal 

Electrification of UPS Room inside Multi-Stored Building. Construction of 

Shakti Bhawan. 

ERP under implementation in all concerns of GRIDCO,OPTCL,& SLDC The 

modules that are planned to be implemented during the Reporting period 

2013-14 are Procurement module, Inventory module, Project module, O&M 

module, Finance module, Energy (Billing), Energy (Invoice verification) and 

Document Management System) e-tendering, e-Dak, Pension module, HR 

module. 

(xix) Integration of 36 nos of Grid Substations for Data Communication of 

SLDC 

Provision of SCADA interface Points at all 220 KV and above Grid 

Substations shall be completed. 

(xx) Integration of 35 RTU Station with control center up-gradation and 

establishment of backup control center at Meramundulli . 

(xxi) Recruitment of 330 nos of MTs, 141 nos. of MT (Junior), 150 nos. of ITI 

Technicians and 100 Administrative category employees shall be filled of during 

the current financial year along with backlog vacancies.  

 

i  41,700 Electrification of newly established IIT, Bhubaneswar 

ii  60,000 Electrification of Samuka Beach Project at Puri  

Iii  5,00,000 Construction of 220/132/33 KV and 132/33 KV Grid Substations in hilly tribal and 

economically unviable areas 

2 

OPGC  

115470000 (Budget 

provision Rs.11000000 

has been made in the 

Generation of Power and strengthening of the System  
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F.Y 2014-15) 

3 OHPC 

1 
RM & U of Unit-5 & 6 of Burla Power 

House 
840000 

i) R&M of old units. 

iii) To increase rated capacity of units by 12.2 MW as per Colum-5. 

 

2 R/M of Unit-Ill of Chiplima 440000 
R& M of old unit to maintained the rated capacity of unit. 

3 
Office Buildings 

SHAKTI BHAWAN 
170000 To have a own office building 

4 
Capital Expenditure of MEP (Mukhiguda & 

Khatiguda) 
65000 Capital maintenance of Unit-III 

5 OTPCL Joint Venture 200000 
Generation of Thermal Power at Kamakhyanagar, Dhenkanal. 

 

 

    6 
R &M of 06 (six) units of BHEP, Balimela 

1000000  Generation of Hydro power maintain the rated capacity of units. 

 

7 BWCCL (Joint Venture) 65000 To operate the coal block for our coal need for thermal power plant (OPTCL)  

8 R,M & U of Machhkund Joint Project 20000 To complete the R&M works so as to maintain the existing capacity. 
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Chapter III 

Reform Measures and Policy Initiative 
 

1.4  Reform measures and policy initiatives 
 

1.4.1  Unbundling of SEB and Corporatisation  

Odisha is the first state in the country to initiate power sector reform with the enactment of the 

Odisha  Electricity Reform Act, 1996. W.e.f.  1.4.1996 

• OERC was established under section 3(i) of the OER Act, 1996  and become functional since 

1.8.1996 

• It has also unbundled the various entities under State Electricity Board and corporatized 

them.  Transmission has been separated from Gridco with effect from 1.4.2005. 

• Annual  revenue requirement of State Load Despatch Centre has been filed separately for 

the year 2009-10. 

1.4.2  Saving in subsidy 

Government of Odisha provides no subsidy since 1.4.1996 with an annual savings to the tune of Rs 

250 crore on an average. 

1.4.3  Reform outcome 

1.4.4 Reduction of AT&C loss 

The reform program has resulted in a reduction of AT&C loss from 41.90% in 2012-13 to 39.72% in 

2013-14.  

1.4.5  Collection Efficiency 

The collection efficiency has increased from 93.34 % in 2012-13 to 93.92 in 2013-14. 

1.4.6 Green tariff  

The commission has come out with an excellent tariff for the renewable sector to reduce the carbon 

foot print in the state and enhance clean and green generation. 

1.4.7 Road ahead 

Odisha has not had access to APDRP fund despite being a pioneer state in reform. It requires 

additional investment in the T&D system to reduce the loss. It’s franchisee operations need to be 

strengthened for better productivity and customer delight. 
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Chapter IV 

1.5.  ABSTRACTS SHOWING SCHEMES, PHYSICIAL & FINANCIAL ACHIEVEMENT OF 2012-13 

& 2013-14 AGAINST THE TARGET SO FIXED.  

A-(2012-13) 

Sl.

No 

Name of the Schemes/ 

Programme 

Financial 

Outlay 

Financial 

Achievement 

Physical Target  Physical 

Achievement  

 

Remarks/

Risk 

Factors 

1 2 3  4 5  

1 Accelerated Power 

Development & Reform 

Programme (APDRP) 

1600 Nil   Work 

Under 

Progress 

2 Rajiv Gandhi Grameen 

Vidyutikaran Yojana (SS) 

(RGGVY) 

39,20,00 371481 un electrified / de-

electrified villages, 

partially electrified 

villages and  BPL 

Households will be 

electrified during 

2012-13. 

147 un electrified / de-

electrified villages, 

3466 partially 

electrified villages and 

78103 BPL 

Households have been 

electrified during 2012-

13. 

Work 

Under 

Progress 

3 Biju Gram Jyoti Yojana 

(BGJY) 

150,00,0

0 
1429451 Electrification of  

villages / habitations 

and  BPL Households 

will be taken up 

under the scheme 

during 2012-13. 

Electrification of 11690 

villages / habitations 

and 142305 BPL 

Households have been 

completed under the 

scheme during  2012-

13. 

Work 

Under 

Progress 

4 Biju Sahranchal 

Vidyutikaran Yojana 

(BSVY) 

20,00,00 192588 1.Electrification of 

300 slums / 

habitations @ �3.50 

Lakh each. 

2. BPL Household 

Electrification @ 

�2000/- 

3. Up-gradation of 

capacity of 

distribution system @ 

�2.50 Lakh 

during the Year 2012-

13. 

 1430 Nos. slums / 

habitations  and 15643 

Nos. of BPL 

Households have been 

electrified during  

2012-13. 

Work 

Under 

Progress 

5 Electrification of IIT, 

Bhubaneswar 

1,00 Nil Installation of 5 MVA, 

33/11 KV 

Transformer, 

construction of DP 

structure, 

construction of 2 X 20 

MVA, 132/33 KV 

substation and 33 KV 

grid substation. 

Power supply to IIT 

Bhubaneswar is being 

made for promotion of 

technical education. 

Work 

Under 

Progress 
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6 Electrification of Shamuka 

Beach Project, Puri 

1,00 Nil Construction of 

132/33 KV sub-

station and 132 KV 

line in line out (LILO) 

line. 

Power supply to 

Samuka Beach Project  

Puri is being made to 

attract the tourist. 

Work 

Under 

Progress 

7 Energy Conservation 15,00,00 149927 (i)Implementation of 

Energy Efficiency of  

major drinking water 

pumping system 

through replacement 

of pumping system. 

(ii) Investment Grade 

Energy Audit of 100 

State Govt. Buildings 

and implementation 

of Energy Efficiency 

Measures. 

(iii) Introduction of 

Energy Efficiency in 

PSUs / Industrial 

Establishment / 

Autonomous Bodies 

in a participatory 

mode. 

(iv)LED Street 

Lighting of 3 

Municipal 

Corporations. 

(v) Awareness and 

outreach. 

Work under progress Work 

Under 

Progress 

8 Standard Testing 

Laboratory 

(Procurement of 

Equipment) 

1,50,00 1765 To ensure the quality 

specification i.e. 

NABL Standard in 

different electrical 

equipment used in 

electrification works 

in the State. 

Work under progress Work 

Under 

Progress 

9 System Strengthening 

for Elephant Corridor   

100 Nil New Scheme 2012-

13 

Work under progress Work 

Under 

Progress 
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10 Equity Share 

investment in OPTCL. 

50,00,00 50,00,00 27 nos of Grid 

Substations  

proposed to be in 

PPP mode, 132/33 

KV Grid Substation 

and associated lines 

proposed to be 

constructed. 

₹15.95 cr. has been 

spent in the 

construction work 

of 2 nos. each of s/s 

at Udala, 

Kuanrmunda, 

Kesinga,  

Muniguda,Kantaban

ji,Potangi,Podagada 

and Umarkote with  

their associated 

lines and 2 nos. of 

feeders  for Grid s/s 

at Jayanagar. 

Work 

Under 

Progress 

11 CAPEX Programme 2512500 1,35,00,00 (i)Metering 

(ii) 33/11 KV 

Substations 

(iii) Transformer 

(iv)11 KV Line 

additional 

(v)Re-conductoring 

(vi) LT Line 

connection 

(vii) Loss reduction 

by 3% 

(viii)New & operating 

of LT line with AB 

Cable 

Work under progress Work 

Under 

Progress 

12 Underground cabling 

system for grand road, 

Puri Temple Area 

 

100 Nil HT cable supply, 10 

nos. of ring main 

units, 24 nos. of 

75KVA compact sub-

stations LT cable 

supply and SCADA 

implementation. 

Work under progress Work 

Under 

Progress 

13 OERC office Building 3,00,00 3,00,00 OERC office building Work under progress 

 

 

 

Work 

Under 

Progress 

 

 

B-(2013-14) 

 

1 Accelerated Power 

Development & Reform 

Programme (APDRP) 

100 Nil   Token 

Provision 

Made 
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2 Rajiv Gandhi Grameen 

Vidyutikaran Yojana 

(SS) (RGGVY) 

50000 Nil un electrified / de-

electrified villages, 

partially electrified 

villages and  BPL 

Households will be 

electrified during 

2013-14. 

14408 un electrified / 

de-electrified villages, 

26346 partially 

electrified villages and 

2865036 BPL 

Households have been 

electrified during 

2013-14. 

Funds are 

being 

placed by 

REC in 

favour of 3 

CPSUs 

namely 

NTPC, 

NHPC & 

PGCIL for 

execution 

of work 

and 10% 

loan 

componen

t is to be 

contra 

credited  

in Govt. 

Account. 

3 Biju Gram Jyoti Yojana 

(BGJY) 

1000000 990404 Electrification of  

villages / habitations 

and  BPL Households 

will be taken up 

under the scheme 

during 2013-14. 

Electrification of 12789 

villages / habitations 

and 154316 BPL 

Households have been 

completed under the 

scheme during  2013-

14. 

The 

District 

Collectors 

are 

executing 

the work. 

4 Biju Sahranchal 

Vidyutikaran Yojana 

(BSVY) 

200000 94000 1.Electrification of 

300 slums / 

habitations @ �3.50 

Lakh each. 

2. BPL Household 

Electrification @ 

�2000/- 

3. Up-gradation of 

capacity of 

distribution system @ 

�2.50 Lakh. 

 1773 Nos. slums / 

habitations  and 19923 

Nos. of BPL 

Households have been 

electrified during  

2013-14. 

The 

Scheme 

launched 

in the 

Financial 

Year 

2010-11 

5 Electrification of IIT, 

Bhubaneswar 

50000 50000 Installation of 5 MVA, 

33/11 KV 

Transformer, 

construction of DP 

structure, 

construction of 2 X 20 

MVA, 132/33 KV 

substation and 33 KV 

grid substation. 

Power supply to IIT 

Bhubaneswar is being 

made for promotion of 

technical education. 

Budget 

provision 

has been 

made to 

complete 

the 

balance 

work of 

the 

project.. 
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6 Electrification of 

Shamuka Beach 

Project, Puri 

50000 50000 Construction of 

132/33 KV sub-

station and 132 KV 

line in line out (LILO) 

line. 

Power supply to 

Samuka Beach Project  

Puri is being made to 

attract the tourist. 

 

 

 

 

 

Budget 

provision 

has been 

made for 

continuan

ce of the 

project. 

7 Energy Conservation 120000 86563 (i)Implementation of 

Energy Efficiency of  

major drinking water 

pumping system 

through replacement 

of pumping system. 

(ii) Investment Grade 

Energy Audit of 100 

State Govt. Buildings 

and implementation 

of Energy Efficiency 

Measures. 

(iii) Introduction of 

Energy Efficiency in 

PSUs / Industrial 

Establishment / 

Autonomous Bodies 

in a participatory 

mode. 

(iv)LED Street 

Lighting of 3 

Municipal 

Corporations. 

(v) Awareness and 

outreach. 

Long Term action Plan Budget 

provision 

are being  

made for 

continuan

ce of the 

project. 

8 Standard Testing 

Laboratory 

(Procurement of 

Equipment) 

15000 10242 To ensure the quality 

specification i.e. 

NABL Standard in 

different electrical 

equipment used in 

electrification works 

in the State. 

The Work is being 

executed by Chief 

Engineer (Building), 

Odisha. 

Work  

started in 

the 

Financial 

Year 

2012-13 & 

continuing

. 

9 System Strengthening 

for Elephant Corridor   

210000 2100 Strengthening the 

electrical 

infrastructure and 

thereby providing 

safety to the 

Elephants and other 

animals. 

Out of the total 

tentative project cost of 

�65.104 cr., �21.00 

cr. has been made 

provision in the Plan 

Budget 2013-14 for the 

1
st
 phase 

implementation. 

The 

Project 

continues  

over a 

period 

from 

2013-14 to 

2015-16. 
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10 Equity Share 

investment in OPTCL. 

500000 500000 27 nos of Grid 

Substations proposed 

to be in PPP mode, 

132/33 KV Grid 

Substation and 

associated lines 

proposed to be 

constructed. 

�48.43 cr. have been 

spent for construction 

work of 2 nos. of Grid 

s/s at Baliguda,22 nos. 

of s/s at different 

places of the 

State(LILO 

arrangement for some)   

with their associated 

lines,  Jayanagar-

Sunabeda line  and 

suoolying SC line on 

DC tower. 

Over a 

period  

from 

Financial 

Year 

2011-12 to 

2014-15. 

11 CAPEX Programme 1350000 1250000 (i)Metering 

(ii) 33/11 KV 

Substations 

(iii) Transformer 

(iv)11 KV Line 

additional 

(v)Re-conductoring 

(vi) LT Line 

connection 

(vii) Loss reduction 

by 3% 

(viii)New & operating 

of LT line with AB 

Cable 

 Funds are  being  

placed at the 

disposal of 

distribution 

companies  through 

GRIDCO as loan. 

State Govt. have 

released ₹680.83 

crores to the 

DISCOMS. The 

DISCOMS have 

floated ₹863.24 

crores for supply as 

well as turnkey 

projects and 

₹703.56 crores for 

procurement of 

Power/Distribution 

Transformers , 

Conductors, VCB  

and Energy Meters 

etc. Efforts are 

being taken to 

complete the Capex 

Phase-I  works by 

the end of March 

2015. 

 

12 Underground cabling 

system for grand road, 

Puri Temple Area 

84800 84800 HT cable supply, 10 

nos. of ring main 

units, 24 nos. of 

75KVA compact sub-

stations LT cable 

supply and SCADA 

implementation. 

Work under progress.  

13 OERC office Building 50000 50000 OERC office building Work under progress  
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14 Nabakalebar 850000 850000 Keeping in view the 
future load of 
electricity on account 
of Nabakalebar of 
Load Jagannath to be 
held in 2015, 
Government have 
decided to take 
special drive for up-
gradation of 
electricity 
transmission system 
and other electrical 
infrastructure in Puri 
and its surrounding 
through OPTCL and 
CESU. 

possession of 17 
acres of private land 
in Samagara, Puri, 
Counter Survey/ 600 
nos. of piles 
foundation of 
boundary walls. 

The work 
is under 
progress. 

15 Shifting of Transformer 
and allied Conducter 
located in school, 
colleges & Anganwadi 
centres 

200000 200000 For shifting of 
electrical installations 
located in school, 
College and 
Anganwadi 
Centres.2425 nos. of 
Schools/ Anganwadi 
centres have been 
taken up in 1st phase 
for shifting of lines 
and Sub-stations by 
DISCOMs.  

2425 nos. of 
Schools/ Anganwadi 
centres have been 
taken up in 1

st
 phase 

for shifting of lines 
and Sub-stations by 
DISCOMs in order to 
ensure electrical 
safety. 

Out of 
the total 
estimate
d cost of 
the 
project of 
�40.38 
cr., 
�15.00 
cr. has 
been 
made 
provision 
during 
the  F.Y 
2013-14. 

16 Construction of Shakti 
Bhawan (Building for 
Energy Department  

30000 . For administrative 
convenience and to 
provide required 
space to different 
Organisation under 
administrative control 
of Energy 
Department there is a 
need for a common 
office building. 

The work is under 
progress. 

 



 

OUTCOME BUDGET: DEPARTMENT OF ENERGY, GOVERNMENT OF ODISHA 2014-15 

 

Department of Energy Page 63 

 

17 Dedicated Agriculture & 
Fishery Feeder 

1990000 1010000 Dedicated Electrical 
Feeders  for  
Agriculture and 
Fishery Sector has 
been planned to 
facilitate irrigation, 
provide growth 
support to the 
ancillary  sectors  like 
cold storage, food 
processing units etc. 
and  to supply quality 
electricity  required 
for maximizing fish 
and prawn 
production, their 
cleaning, refrigeration 
and preservation etc. 

Formulation of 
concept note and 
DPR for the projects. 

Out of 
total 
estimate
d cost of 
the 
project of 
�1000.0
0 cr., 
�150.00 
cr. has 
been 
made 
provision 
for the 
year 
2013-14. 
To meet 
the pre-
project 
expenses
. 

18 GPS survey of 
Infrastructures 

10000 10000 In order to prepare a 
need based action 
plan for future 
projects, GPS survey 
of Electrical 
Infrastructure has 
been planned. 

Preparation of a 
DPR of need based 
power infrastructure 
projects in the State. 
 

 

19 Construction. of new 
33/11 KV Sub-stations 
(Odisha Distribution 
System Strengthening 
Project )  

2000000 
 
 
 
 

1790000 
 

For quality supply of 
power to the consumer 
and to address the low 
voltage problem in 
Rural area, Govt. of 
Odisha has planned to 
Commission 33/11 KV 
Sub-stations within a 
period of 2 years. 

Construction of 520 
nos. of 33/11 KV Sub-
stations (ODSSP)/ 
identification of places 
for sub-stations. 

Out of the 
total 
tentative 
project 
estimate 
of 
�2600.00 
Cr., Rs. 
200 Cr. 
has been 
made 
provision  
in the plan 
Budget  
Estimate 
for 2013-
14 of 
which   
Rs. 50.00 
cr. has 
been 
released 
in favour 
of OPTCL 
to execute 
the work. 
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20 Loan to OPTCL for 
infrastructure creation 

100 Nil Keeping in view the 
increased demand of 
energy consumption 
and to meet the 
infrastructure 
deficiencies in 
transmission sectors, 
financial support to 
OPTCL in the shape of 
soft loan is proposed. 

 A token 
provision 
of TRs 
100 has 
been 
made 
during 
the F.Y 
2013-14. 

21 Special program for 
Strengthening of 
Electric supply system 
in KBK District.  

330000 330000 With a view to 
improve power 
supply position, a 
special programme 
has been planned for 
the KBK Districts. 

Up-gradation of 8 nos 
power transformers 
capacity 4 Nos. of 
installation of 
additional power 
transformers and 
construction of 8 nos 
of 33/11 KV Substation 
power transformer and 
associated lines 

Out of 
the total 
tentative 
estimates 
of 
�118.07 
cr., 
�33.00 
cr. has 
been 
made 
provision 
in the 
Financial 
Year 
2013-14. 
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Chapter V 

1.6 Financial Review 
Actuals of the year proceeding the previous year, Budget Estimate and Revised Estimates of the 

previous year, Budget Estimates of the Current Financial Year in respect to schemes mentioned in 

chapter-two are mentioned below. 

Financial Review 

Financial outlay under Non-Plan, State Plan and Centrally Sponsored Plan in both revenue and 

capital account for the financial years 2012-13, 2013-14 & 2014-15 are furnished in the statement 

given below: 

(₹ in TRs) 

Sl 

No 

Name of the Schemes/ Programme 2012-13 

Actuals 

2013-14 

(BE) 

2013-14 

(RE) 

Financial 

Outlay 

2014-15 

1 Accelerated Power Development & Reform 

Programme (APDRP) 
Nil 100 100 100,00 

2 Rajiv Gandhi Grameen Vidyutikaran Yojana (SS) 

(RGGVY) 
371481 50000 50000 100000 

3 Biju Gram Jyoti Yojana (BGJY) 1429451 500000 1000000 750000 

4 Biju Saharanchal Vidyutikaran Yojana (BSVY) 192588 200000 200000 10,00,00 

5 Electrification of IIT, Bhubaneswar Nil 50000 50000 157300 

6 Electrification of Shamuka Beach Project, Puri Nil 50000 50000 259500 

7 Energy Conservation 98920 120000 120000 15,00,00 

8 Standard Testing Laboratory. Construction of 

building for functioning of STL. 
1765 15000 15000 83,00 

9 System Strengthening for Elephant Corridor   Nil 210000 210000 358500 

10 Equity Share investment in OPTCL 500000 500000 500000 50,00,00 

11 CAPEX Programme 2158340 1350000 1350000 1350000 

12 Underground cabling system for Grand Road, 

Puri Temple Area  & other important sites  
Nil 84800 84800 44500 

13 OERC office Building 30000 50000 50000 50000 

14 Nabakalebar Nil 100000 150000 1050000 

15 Shifting of Transformer located in school, 

colleges & Anganwadi centres 
New 

scheme 

150000 200000 203877 

16 Construction of Shakti Bhawan (Building for 

Energy Department)  
Nil 30000 30000 Nil 

17 Dedicated Agriculture & Fishery Feeder Nil 1500000 1500000 1000000 

18 GPS survey of Infrastructure  Nil 10000 10000 100000 

19 Construction. of new 33/11 KV Sub-stations  Nil 2000000 2000000 1500000 

20 Loan to OPTCL for infrastructure creation Nil 100 100 100 

21 Special programme for Strengthening of Electric 

supply system in KBK District (RLTAP).  

 

 

 

330000 330000 330000 200000 
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NEW SCHEMES 

22 Odisha’s Share for UMPP (Bedabahal)    475000 

23 Recoupment of OCF Advance   2367641  

24 Cyclone proofing of Power Infrastructure   500000  

25 Reconstruction of Cyclone and Flood damaged 

T&D System 

  2(1+1) 

token 

 

26 Disaster Resilient Power System    200100 

27 State Capital Region Improvement of Power 

System(SCRIP) 

   1000000 

28 Redial to Ring Conversion Project    300100 

29 Disaster Response Centre (DRC)    50000 

30 Smart Grid Project (SGP)    150000 

31 Grant to GEDCOL    100000 

32 Equity Infusion to OHPC    100 

33 Odisha Power Sector Externally Aided 

Project(ADB) 

   2500000 

34 District Head Quarter Project    100 

 Total 5112545 730000

0 

1076764

3 

12667477 

 

Abstract in Total 

(₹ in TRs) 

Sl 

No Sector/Scheme 

2012-13 

(Actual) 

2013-14 

(B.E.) 

2013-14 

(R.E.) 

2014-15 

(B.E.) 

1 2 3 4 5 6 

 

State Plan (Government 

Sector) 5112545 7300000 10767643 12667477 

      

 

Non Plan (Government 

Sector) 104653 1581001 1587892 164301 

      State Plan (PSU)Not routed through this Department Budget 

 

(a) OPTCL 1914000 71400000 71400000 71400000 

 

(b) OPGC 471514 12000000 12000000 11000000 

 

(c) OHPC 3700100 1860000 186,00,00 1700000 

 

Centrally Sponsored Plan –         

State   share (RGGVY) 371481 50000 50000 50000 
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Chapter VI 

1.7- Gender and SC/ST Budgeting 
Gender Budgeting: The schemes implemented for energy sector, benefit the community as a whole. 

Therefore, Gender component is not captured. 

 

SC/ST Budgeting : 

Tribal Sub-Plan : As per 2001 census, the tribal population constitute 22.13% of the total population 

of the state. The budget provision under TSP for the benefit of the tribal people during 2014-15 

under different schemes implemented through Department of Energy is given in the table below. 

 

SCP for SP: There are 93 scheduled caste (SC) communities in the state. As per 2001 census, the SC 

population constitute 16.53% of the total population of the state. The Budget provision under State 

Plan for the SC component of the State Plan is indicated below :  

                      (₹ In TRs) 

Sl No Sector/Scheme TSP SCSP 

1 2 3 4 

 State Plan (Government Sector)   

1 RGGVY (State Share) 23000 29800 

2 Biju Gram Jyoti (BGJY) 149869 12768 

3 Biju Saharanchal  Vidyutikaran  Yojana (BSVY) 59948 5107 

4 Equity support to OPTCL 1200 1050 

5 CAPEX Programme (13
th

 Finance Commission Grant 306500 270000 

6 Externally Aided Projects 605000 550000 

Total Government Sectors 1145517 868725 

State Plan (PSU) Not Routed through this Department Budget 

  
1 OPTC 223577 1499400 

2 OPGC 652320 2310000 

3 OHPC   19900  347910 

 

Total 895797 4157310 
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1.8 ABBREVIATION CHART 

(ABBREVIATIONS  USED IN OUTCOME BUDGET, 2014-15) 
 

B.E Budget Estimate 

R.E Revised Estimate 

BEE Bureau of energy Efficiency 

T&D Transmission and Distribution  

T&C Technical and Commercial 

AT&C Aggregate of Technical and Commercial 

BGJY Biju Gramya Jyoti Yojana 

BSVY Biju Saharanchal Vidyutikaran Yojana 

CAPEX Capital Expenditure project 

CESU Central Electricity Supply Utilities  

DPR Detail Project Report 

ECBC Energy Conservation Building Code 

EIC (Elect)-cum-PCEI Engineer in Chief, Electrical-cum-Principal Chief Electrical Inspector 

IGEA Investment Grade Energy Audit 

KWH Kilo Watt (Hour) 

LED Light Emitting Diodes 

MW Mega Watt 

MVA Mega Volt Ampere 

NCMP National Common Minimum Programme 

NIT National Institute of Technology 

OERC Odisha Electricity Regulatory Commission  

OHPC Odisha Hydro power Corporation 

OPGC Odisha Power Generation Corporation 

OPTCL Odisha Power Transmission Corporation Ltd. 

RGGVY Rajiv Gandhi Grameen Vidyutikaran yojana 

NABL National Accreditation Board for testing & Calibration Laboratory  

R&M Renovation & Modernization 

RM&U Repair Maintenance & Up-gradation 

HE Hydro Electric 

PPP Public Private Partnership 

PSU Public Sector Undertaking  

PFC Power Finance Corporation 

SEB State Electricity Board 

SCRIPS State Capital Region Improvement of Power System 

OPSIP  Odisha Power Sector Improvement Projects 

GEDCOL Green Energy  Development Corporation Ltd 

UMPP Ultra Mega Power Plant 

FCG Financial Commission Grant 

SGP Smart Grid Project 

DRC Disaster Response Centre 

ADB Asian Development Bank 

EAP Externally Aided Projects 

    


